
Division 1 General Requirements 

PROJECT: KN229979_CN83636
DATE:            February 2025



National Defence  LIST OF CONTENTS Section 00 01 11 
KN229979_CN83636 
Steam Vault Asbestos Abatement Page 1  of 1 
CFB Kingston, ON 2025-02-10 

Section Title Pages 

Division 01 - General Requirements 

01 11 00     Summary of Work / General Instructions 8 
01 14 00     Work Restrictions 2 
01 29 83     Payment Procedures for Testing Laboratory Services 2 
01 32 16.19 Construction Progress Schedule 3 
01 33 00     Submittal Procedures 5 
01 35 35     DND Fire Safety Requirements 8 
01 35 43     Environmental Protection 17 
01 41 00     Regulatory Requirements 2 
01 45 00     Quality Control 3 
01 51 00    Temporary Utilities 4 
01 52 00     Construction Facilities 4 
01 54 23     Temporary Scaffolding & Platforms 3 
01 55 26     Traffic Control 3 
01 56 00     Temporary Barriers and Enclosures 3 
01 61 00     Common Product Requirements 5 
01 70 12     Safety Requirements 5 
01 71 00     Examination and Preparation 3 
01 73 00     Execution 2 
01 74 00     Cleaning & Waste Management 3 
01 78 00     Closeout Submittals 7 

END OF SECTION 



National Defence  SUMMARY OF WORK Section 01 11 00 
KN229979_CN83636 
Steam Vault Asbestos Abatement Page 1  of 8 
CFB Kingston, ON 2025-02-10 

Part 1 General 

1.1  DESCRIPTION OF WORK 

.1  The Contractor is required to provide all necessary labor, supervision, materials and 
equipment to: 

.1 

.2 

.3 

.4 

Abate asbestos containing material at thirteen (13) steam vaults across CFB 
Kingston.  

All steam vaults are designated as a confined space. 

Weather depending, work in steam vaults will only be allowed during the 
period of May 15 to September 15 unless directed otherwise by the DCC 
Representative. 

Refer to Statement of Work for more details. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

.1 The Work includes but is not necessarily limited to the supply of all labour, materials and 
equipment necessary to complete the scope of work defined in the Contract Documents.  

1.3 CODES 

.1 Perform work in accordance with National Building Code of Canada (NBC), Ministry of 
Labour guidelines and regulations, applicable codes and standards and any other National 
Defence standard procedures that may be specified, (all latest editions). In any case of 
conflict or discrepancy, the more stringent requirement shall apply.  

.2 Meet or exceed requirements of: 

.1 contract documents, 

.2 specified standards, codes and referenced documents. 

.3 all of the above documents are latest issue, regardless of data shown in the 
specification.  

1.4 DEFINITIONS 

.1 DCC Representative is Defence Construction Canada Ltd. DCC, as referenced in DCC 
General Conditions. DCC is the tendering agency and the Coordinator for the projects. 
DCC is the sole project authority representing National Defence and the Designer of 
Record for the project, during and after tender award.  
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.1 DCC Representative is the sole project authority. The Designer of Record is to 
have the DCC Representative approval for making any changes to the design or 
specification.  

.2 The Contractor shall cooperate fully with the DCC Representative order that the 
DCC Representative and the Designer of Record may properly review the 
progress of the work during its execution.  

1.5 SITE CONDITIONS AND INQUIRIES AT TENDER 

.1 It is highly recommended that Contractors should visit the site where possible to 
familiarize themselves with existing conditions and project intent during the tender. 
Bidders site briefing, if conducted, is not comprehensive and is not a substitute for a 
thorough review of the tender package by the Contractor.  

1.6 SETTING OUT OF WORK 

.1 Assume full responsibility for and execute complete layout of work to locations, lines and 
elevations indicated.  

.2 Provide everything needed to lay out and construct work.  

.3 Supply any devices and or templates required to facilitate DCC Representative or 
authorized testing agencies inspection of work.  

.4 Location of non-base controlled services are the responsibility of the contractor to obtain. 
These are typically natural gas, telephone, cable and local utility controlled electrical. 
Base will locate services as follows: Base controlled electrical, sewer, steam, water and 
communications.  

.5 Saturday and Sunday work or work on specified Statutory Holidays is NOT permitted 
unless approved by the DCC Representative. 

.6 Contractor is to provide a qualified and competent superintendent and is to be present at 
the job site when work is being performed.  

1.7 WORK SEQUENCE 

.1 Construct Work in stages to accommodate Owner's continued use of premises during 
construction, as applicable.  

.2 Co-ordinate Progress Schedule and co-ordinate with Owner Occupancy during 
construction, as applicable.  

.1 Not Used.  

.2 Not Used.  
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.3 Maintain fire access/control.  

1.8 CONTRACTOR USE OF PREMISES 

.1 Use of DND Property:  

.1 Contractor, sub-contractor(s) and all personnel of this contract shall not use any 
tools, equipment, materials, buildings, structures or any other or any other 
property owned, rented leased by the Department of Nation Defence (DND) 
unless authorized in writing by the DCC Representative.  

.2 Contractor's Use of Site:  

.1 Use of site: exclusive and complete for execution of work, within the boundaries 
of the Project area of work, unless otherwise stated in writing by the DCC 
Representative.  

.2 Zones for exterior storage area are indicated or to be coordinated with  the DCC 
Representative.  

.3 Co-ordinate use of premises with DCC Representative.  

.4 Obtain and pay for use of additional storage or work areas needed for operations under 
this Contract.  

.5 Repair or replace portions of existing work which have been altered during construction 
operations to match existing or adjoining work, as approved by DCC Representative.  

.6 At completion of operations condition of existing work shall be equal to or better than 
that which existed before new work started.  

1.9 OWNER FURNISHED ITEMS (AS NEEDED) 

.1 Contractor Responsibilities:  

.1 Receive and unload products at site.  

.2 Inspect deliveries jointly with DCC Representative; record shortages, and 
damaged or defective items. Inform DCC Representative immediately in writing 
of condition of items received.  

.3 Handle products at site, including uncrating and storage.  

.4 Protect products from damage, and from exposure to elements.  

.5 Assemble, install, connect, adjust, and finish products.  

.6 Repair or replace items damaged by Contractor or subcontractor on site (under 
their control).  
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.7 If applicable, items and all required work will be explicitly defined in the project 
specific Contract Documents. 

1.10 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as 
approximate.  

.2 Locate equipment, fixtures and distribution systems to provide minimum interference and 
maximum usable space and in accordance with manufacturer's recommendation for 
safety, assess and maintenance. Advise DCC Representative of conflicts and await 
clarification.  

.3 Inform DCC Representative of impending installation and obtain their approval for actual 
location.  

.4 Submit red line drawings to indicate relative position of various services and equipment.  

1.11 CONCEALMENT 

.1 Conceal pipes, duct and wiring in the floor, wall and ceiling construction of finished 
areas except where indicated otherwise.  

1.12 CUTTING AND PATCHING 

.1 Cut and patch as required to make work fit. Refer to appropriate sections and details. 
Where no detail is given advise DCC Representative and wait until provided with written 
instruction. 

.2 Make cuts with clean, true, smooth edges.  

.3 Where new work connects with existing and where existing work is altered, cut, patch 
and make good to match existing work or as indicated.  

1.13 ADDITIONAL DRAWINGS 

.1 DCC Representative may furnish additional drawings for clarification. These additional 
drawings have same meaning and intent as if they were included with plans referred to in 
Contract documents.  

1.14 RELICS AND ANTIQUTIES 

.1 Protect relics, antiquities, items of historical or scientific interest such as cornerstones and 
contents, commemorative plaques, inscribed tablets, and similar objects found during 
course of work.  
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.2 Give immediate notice to DCC Representative and await DCC Representative written 
instructions before proceeding with work in this area.  

.3 Relics, antiquities and items of historical or scientific interest remain Crown property.  

1.15 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to building operations, 
occupants, public and normal use of premises. Arrange with DCC Representative to 
facilitate execution of work.  

.2 Use of elevators, dumbwaiters, conveyors or escalators in building for moving workers 
and material is permitted, unless otherwise stated in project specific Contract Documents.  

.1 Protect walls of passenger elevators, to approval of DCC Representative prior to 
use.  

.2 Accept liability for damage, safety of equipment and overloading of existing 
equipment.  

.3 Where security has been reduced by work of Contractor, provide temporary 
means to maintain security.  

.4 Provide and maintain temporary dust screens, barriers, hoarding, hazardous 
abatement enclosures, warning signs, drop cloths etc where work is adjacent to 
areas used by the public or National Defence personnel.  

1.16 EXISTING SERVICES 

.1 Notify, DCC Representative of intended interruption of services and obtain required 
permission.  

.2 Where Work involves breaking into or connecting to existing services, give DCC 
Representative at least three (3) working days of notice for necessary interruption of 
mechanical or electrical service throughout course of work. Minimize duration of 
interruptions. Carry out work at times as approved by DCC Representative with 
minimum disturbance to pedestrian, vehicular traffic and tenant operations.  

.3 Provide alternative routes for personnel, pedestrian and vehicular traffic.  

.4 Submit schedule to and obtain approval from DCC Representative for any shut-down or 
closure of active service or facility including power and communications services. 
Adhere to approved schedule and provide notice to affected parties.  

.5 Provide temporary services to maintain critical building and tenant systems as indicated 
in the Contract Documents.  
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.6 Provide adequate bridging over trenches which cross sidewalks or roads to permit normal 
traffic.  

.7 Where unknown services are encountered, immediately advise DCC Representative and 
confirm findings in writing.  

.8 Protect, relocate or maintain existing active services. When inactive services are 
encountered, notify DCC Representative.  

.9 Record locations of maintained, re-routed and abandoned service lines on redline 
drawings.  

.10 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures.  

1.17 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy each document as follows:  

.1 Contract Drawings.  

.2 Specifications.  

.3 Addenda.  

.4 Reviewed Shop Drawings.  

.5 List of Outstanding Shop Drawings.  

.6 Change Orders.  

.7 Other Modifications to Contract.  

.8 Field Test Reports.  

.9 Copy of Approved Work Schedule.  

.10 Health and Safety Plan and Other Safety Related Documents.  

.11 Other documents as specified.  

.12 Utility locate sheets.  

1.18 QUALITY ASSURANCE 

.1 The review of the work by the DCC Representative is to confirm adherence to the intent 
of the design. It does not release the Contractor from his responsibility for the proper 
execution of the work in accordance with the drawings and specifications and all 
governing regulations and good workmanship and established trade practices.  
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.2 The sampling inspection of material installations by testing agencies will not release the 
Contractor from his responsibility for the thorough execution of the work in accordance 
with the drawings and specifications and all governing regulations, good workmanship 
and established trade practices.  

.3 The intermittent site reviews and subsequent reports by the Designer of Records do not 
constitute thorough inspection, blanket approval or comprehensive deficiency findings of 
the installations performed by the Contractor. They are limited to what has been 
witnessed and to establish adherence to the intent of the design. The Contractor is 
responsible for the proper execution of the work in accordance with the drawings and 
specifications and all governing regulations, good workmanship and established trade 
practices.  

.4 The Contractor is responsible for securing timely written clarifications where the intent of 
the design may not be clear.  

1.19 COST BREAKDOWN 

.1 Within ten (10) working days of award submit breakdown of Contract price in detail as 
approved by DCC Representative. Cost breakdown will be used as basis for progress 
payment.  

.2 Itemized separate line cost for work as required by DCC Representative.  

1.20 PROJECT MEETINGS 

.1 Hold construction project meetings at times and locations approved by DCC 
Representative.  

.1 For bidding purposes, assume Project Meetings to be held bi-weekly.  

.2 DCC Representative will advise General Contractor of meetings. General shall be 
responsible for notifying sub-contractors and any other interested parties whose 
attendance is required.  

.3 DCC Representative will assume responsibility for recording and distributing minutes to 
all interested parties.  

Part 2 Products 

2.1 NOT USED 

.1 Not used.  
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Part 3 Execution 

3.1 NOT USED 

.1 Not used.  

END OF SECTION 
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□ 

Part 1 

1.1 
.1 

1.2 
.1 

1.3 
.1 

.2 

.3 

.4 

.5 

1.4 
.1 

1.5 
.1 

.2 

.3 

General 

RELATED REQUIREMENTS 

Not Used. 

ACCESS AND EGRESS 

Design, construct and maintain temporary "access to" and "egress from" work areas, 
including stairs, runways, ramps or ladders and scaffolding as required, independent of 
finished surfaces and in accordance with relevant municipal, provincial and other 
regulations.  

USE OF SITE AND FACILITIES 

Execute work with least possible interference or disturbance to normal use of premises. 
Make arrangements with DCC Representative to facilitate work as stated.  

Maintain existing services to building and provide for personnel and vehicle access. 

Where security is reduced by work provide temporary means to maintain security.  

DCC Representative may, at their sole discretion assign sanitary facilities for use by 
Contractor's personnel. Keep facilities clean. For bidding purposes, assume that the 
Contractor provides sanitary facilities.  

Closures: protect work temporarily until permanent enclosures are completed. 

ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

Execute work with least possible interference or disturbance to building operations, 
occupants, and normal use of premises. Arrange with DCC Representative to facilitate 
execution of work.  

SPECIAL REQUIREMENTS 
Carry out Work Monday to Friday from 07:00 to 17:00 hours, except when other hours 
are approved by DCC Representative. No work on statutory holidays unless approved 
by DCC Representative.  

Interruptions and connections to the CFB Kingston Steam network will only be allowed 
during the period of May 15 to September 15, unless notified otherwise by the DCC 
Representative. 

Ensure Contractor's personnel employed on site become familiar with and obey 
regulations including safety, fire, traffic and security regulations.  
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□  

.4 Keep within limits of work and avenues of ingress and egress.  

1.6 BUILDING SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions. Smoking is not permitted in any building. Refer to 
Section 01 35 35 DND Fire Safety Requirements. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Particular requirements for inspection and testing to be carried out by testing laboratory 
designated by DCC Representative are specified in Contract Documents as applicable.   

1.2 APPOINTMENT AND PAYMENT 

.1 DCC Representative will appoint and pay for services of testing laboratory except as 
follows:  

.1 Inspection and testing required by laws, ordinances, rules, regulations or orders 
of public authorities.  

.2 Inspection and testing performed exclusively for Contractor's convenience.  

.3 Testing, adjustment and balancing of conveying systems, mechanical and 
electrical equipment and systems.  

.4 Mill tests and certificates of compliance.  

.5 Tests specified to be carried out by Contractor under supervision of DCC 
Representative.  

.6 Additional tests specified in paragraph 1.2.2. 

.2 Where tests or inspections by designated testing laboratory reveal Work not in 
accordance with contract requirements, Contractor will pay costs for additional tests or 
inspections as required by DCC Representative to verify acceptability of corrected work.  

1.3 CONTRACTOR'S RESPONSIBILITIES 

.1 Provide labour, equipment and facilities to:  

.1 Provide access to Work for inspection and testing.  

.2 Facilitate inspections and tests.  

.3 Make good Work disturbed by inspection and test.  

.4 Provide storage on site for laboratory's exclusive use to store equipment and cure 
test samples.  

.2 Notify DCC Representative three (3) working days minimum in advance of operations to 
allow for assignment of laboratory personnel and scheduling of test.  

.3 Where materials are specified to be tested, deliver representative samples in required 
quantity to testing laboratory.  

.4 Pay costs for uncovering and making good Work that is covered before required 
inspection or testing is completed and approved by DCC Representative.  
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Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 DEFINITIONS 

.1 Activity: element of Work performed during course of Project. Activity normally has 
expected duration and expected cost and expected resource requirements. Activities can 
be subdivided into tasks.  

.2 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes.  

.3 Construction Work Week: Monday to Friday, inclusive, will provide five day work week 
and define schedule calendar working days. No contractors are to be working on site 
during statutory holidays. 

.4 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element. Usually expressed as workdays or 
workweeks.  

.5 Milestone: significant event in project, usually completion of major deliverable.  

.6 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones.  

1.3 REQUIREMENTS 

.1 Ensure Project Schedules are practical and remain within specified Contract duration.  

.2 Plan to complete Work in accordance with prescribed milestones and time frame.  

.3 Limit activity durations to maximum of approximately 10 working days, to allow for 
progress reporting.  

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  

.2 Submit to DCC Representative within ten (10) working days of Award of Contract, a 
detailed Project Schedule, capable of identifying, scheduling, monitoring and reporting 
activities related to the progress of work. Provide sufficient detail and degree of control 
in the schedule to the approval of the DCC Representative and such that the needs and 
objectives of the Contract are met.  
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1.5 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule. Contractor to identify 
milestones on project schedule. Contractor to include identified milestones from Contract 
Documents on Project Schedule.  

1.6 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule.  

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows:  

.1 Identification of work periods on a horizontal time scale, from date of award to 
completion. Indicated weekend or after hours work, if required.  

.2 Submission date, review times for shop drawings, product data and samples.  

.3 Anticipated progress of the work for each major activity by discipline. Duration 
of each task shall be a maximum of 10 days.  

.4 Identification of the most critical activities throughout the course of the project.  

.5 Major equipment/material deliveries.  

.6 Backfill of any utilities.  

.7 Planned shutdowns of existing systems for work requirements.  

.8 Proposed dates(s) for commissioning, if required.  

.9 Training for personnel on new systems.  

.10 Submission of Redline Drawings, updated Record Drawings and Operations and 
Maintenance Manuals.  

.11 Mobilization and demobilization.   

1.7 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule as requested by DCC Representative relative to the complexity 
of the Work required. 

1.8 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage. Activities considered behind schedule 
are those with projected start or completion dates later than current approved dates shown 
on baseline schedule.  

.2 Submit progress update of activities against planned progress on a bi-weekly basis as 
requested by the DCC Representative. Progress update to reflect the next 2 weeks of 
work. 

.3 Weather related delays with their remedial measures will be discussed and negotiated.  
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Part 2 Products 

2.1 NOT USED 

.1 Not used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not used.  

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 ADMINISTRATIVE 

.1 This section specifies general requirements and procedures for contractor submissions of 
shop drawings, product data, samples, mock-ups and certificates to DCC Representative 
for review. Additional specific requirements for submissions are specified in individual 
sections of the specification.  

.2 Submit to DCC Representative submittals listed for review. Submit promptly and in 
orderly sequence to not cause delay in Work. Failure to submit in ample time is not 
considered sufficient reason for extension of Contract Time and no claim for extension 
by reason of such default will be allowed.  

.3 Do not proceed with Work affected by submittal until review and acceptance by the DCC 
Representative.  

.4 Present shop drawings, product data, samples and mock-ups in SI Metric units.  

.5 Where items or information is not produced in SI Metric units converted values are 
acceptable.  

.6 Review submittals prior to submission to DCC Representative. This review represents 
that necessary requirements have been determined and verified, or will be, and that each 
submittal has been checked and coordinated with requirements of Work and Contract 
Documents. Submittals not dated and identified as to specific project will be returned 
without being examined and considered rejected.  

.7 Notify DCC Representative, in writing at time of submission, identifying deviations from 
requirements of Contract Documents stating reasons for deviations.  

.8 Verify field measurements and affected adjacent Work are coordinated.  

.9 Contractor's responsibility for errors and omissions in submission is not relieved by DCC 
Representative's or Designer of Record review of submittals.  

.10 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by DCC Representative or Designer of Record review.  

.11 Submitted shop drawings that do not consider the time requirement for review and or the 
time required to order, manufacture and deliver does not constitute justification or 
grounds for requesting an alternate material that is readily available for the project. 
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Contractor shall bear all costs associated to provide the acceptable product to deliver the 
project on schedule. 

.12 Keep one reviewed copy of each submission on site.  

1.3 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are to be provided by Contractor to 
illustrate details of a portion of Work.  

.2 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for completion 
of Work. Where articles or equipment attach or connect to other articles or equipment, 
indicate that such items have been coordinated, regardless of Section under which 
adjacent items will be supplied and installed. Indicate cross references to design drawings 
and specifications.  

.3 Allow ten (10) working days for DCC Representative's review of each submission.  

.4 Make changes in shop drawings as DCC Representative may require, consistent with 
Contract Documents. When resubmitting, notify DCC Representative in writing of 
revisions other than those requested.  

.5 Accompany submissions with transmittal letter, containing:  

.1 Date.  

.2 Project Title and Building Number.  

.3 DND Drawing Number  

.4 DND Project Number  

.5 DCC Project Number  

.6 Contractor's name and address.  

.7 Identification and quantity of each shop drawing, product data and sample.  

.8 Other pertinent data.  

.6 Submissions include:  

.1 Date and revision dates.  

.2 Project Title and Building Number.  

.3 DND Drawing Number  

.4 DND Project Number  

.5 DCC Project Number  

.6 Name and address of:  
.1 Subcontractor.  
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.2 Supplier.  

.3 Manufacturer.  
.7 Confirmation by Contractor's authorized representative certifying approval of 

submissions, verification of field measurements and compliance with Contract 
Documents.  

.8 Details of appropriate portions of Work as applicable:  
.1 Fabrication.  
.2 Layout, showing dimensions, including identified field dimensions, and 

clearances.  
.3 Setting or erection details.  
.4 Capacities.  
.5 Performance characteristics.  
.6 Standards.  
.7 Operating weight.  
.8 Wiring diagrams.  
.9 Single line and schematic diagrams.  
.10 Relationship to adjacent work.  

.7 After DCC Representative's review, distribute copies.  

.8 Submit one electronic copy of shop drawings for each requirement requested in 
specification Sections and as DCC Representative may reasonably request.  

.9 Submit electronic copy of product data sheets or brochures for requirements requested in 
specification Sections and as requested by DCC Representative where shop drawings will 
not be prepared due to standardized manufacture of product.  

.10 Submit electronic copy of test reports for requirements requested in specification 
Sections and as requested by DCC Representative.  

.1 Report signed by authorized official of testing laboratory that material, product or 
system identical to material, product or system to be provided has been tested in 
accord with specified requirements.  
 

.11 Submit electronic copy of certificates for requirements requested in specification Sections 
and as requested by DCC Representative.  

.1 Statements printed on manufacturer's letterhead and signed by responsible 
officials of manufacturer of product, system or material attesting that product, 
system or material meets specification requirements.  

.2 Certificates must be dated after award of project contract complete with project 
name.  
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.12 Submit electronic copy of manufacturer’s instructions for requirements requested in 
specification Sections and as requested by DCC Representative.  

.1 Pre-printed material describing installation of product, system or material, 
including special notices and Safety Data Sheets concerning impedances, hazards 
and safety precautions.  

.13 Submit electronic copy of Manufacturer's Field Reports for requirements requested in 
specification Sections and as requested by DCC Representative.  

.14 Documentation of the testing and verification actions taken by manufacturer's 
representative to confirm compliance with manufacturer's standards or instructions.  

.15 Submit electronic copy of Operation and Maintenance Data for requirements requested in 
specification Sections and as requested by DCC Representative.  

.16 Delete information not applicable to project.  

.17 Supplement standard information to provide details applicable to project.  

.18 If upon review by DCC Representative, no errors or omissions are discovered or if only 
minor corrections are made, electronic acceptance copy will be returned, and fabrication 
and installation of Work may proceed. If shop drawings are rejected, noted copy will be 
returned and resubmission of corrected shop drawings, through same procedure indicated 
above, must be performed before fabrication and installation of Work may proceed.  

1.4 SAMPLES 

.1 Submit for review samples as requested in respective specification Sections. Label 
samples with origin and intended use.  

.2 Deliver samples prepaid to DCC Representative’s business address.  

.3 Notify DCC Representative in writing, at time of submission of deviations in samples 
from requirements of Contract Documents.  

.4 Where colour, pattern or texture is criterion, submit full range of samples.  

.5 Make changes in samples which DCC Representative may require, consistent with 
Contract Documents.  

.6 Reviewed and accepted samples will become standard of workmanship and material 
against which installed Work will be verified.  

1.5 MOCK-UPS 

.1 Erect mock-ups in accordance with 01 45 00 - Quality Control.  
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.2 Reviewed and accepted mock-ups will become standard of workmanship and materials 
against which installed work will be verified.  

1.6 PHOTOGRAPHIC DOCUMENTATION 

.1 When called for inspections, submit electronic copy of colour digital photography in .jpg 
format, standard resolution and as approved by DCC Representative.  

.2 Project identification: name and number of project and date of exposure indicated.  

1.7 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status.  

.2 Submit transcription of insurance immediately after award of Contract.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION 
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Part 1 General 

1.1 CONSTRUCTION FIRE SAFETY 

.1 The Contractor shall provide construction fire safety in accordance with the National Fire 
Code of Canada.  

1.2 FIRE DEPARTMENT BRIEFING 

.1 DCC Representative will co-ordinate arrangements for Pre-Commencement Meeting 
following contract award. Contractors will be briefed on Fire Safety by the Chief Fire 
Prevention Officer (CFPO) or his designated representative before work starts.  

1.3 REPORTING FIRES 

.1 The Contractor shall inform the DCC Representative and CFPO of all fire incidents at the 
construction site, regardless of size.  

.2 Know location of nearest fire alarm pull station and telephone, including emergency 
phone number.  

.3 Report immediately fire incidents to Fire Department as follows:  

.1 Activate nearest fire alarm pull station.  

.2 Call 911.  

.3 Call DCC Representative & Chief Fire Inspector by contacting 613-541-5010 x 
5795 / Cell: 613-484-8166  

.4 Person activating fire alarm pull station will remain at the front entrance to direct Fire 
Department to scene of fire.  

.5 When reporting fire by telephone, give location of fire, name or number of building and 
(must give municipal address) be prepared to verify location.  

1.4 FIRE SAFETY PLAN 

.1 Submit fire safety for the construction site prior to commencement of construction work. 
The fire safety plan shall conform to the National Fire Code of Canada.   

.2 The fire safety plan shall be limited to the area of construction only. Fire safety plan shall 
contain building-specific details for planned system impairments. Contractor is not 
responsible for amending fire safety plans in existing buildings.  

.3 The fire safety plan shall be submitted to the DCC Representative for review by Chief 
Fire Inspector. Allow 10 working days for DND review. Any comments by CFB 
Kingston Chief Fire Inspector shall be implemented by the Contractor.  
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.4 Post the fire safety plan at entrance to the construction site or near construction site's 
health and safety board.  

.5 The fire safety plan shall conform to the National Fire Code of Canada and shall contain, 
at minimum:  

.1 Emergency procedures to be used in case of fire, including:  
.1 Sounding the fire alarm;  
.2 Notifying the fire department;  
.3 Instructing occupants on procedures to be followed when fire alarm 

sounds;  
.4 Evacuating occupants, including special provisions for persons requiring 

assistance; and  
.5 Confining, controlling and extinguishing fires.  

.2 The appointment and organization of designated supervisory staff to carry out 
fire safety duties.  

.3 The training of supervisory staff and other occupants in their responsibilities for 
fire safety.  

.4 Documents including diagrams, showing type, location and operation of building 
fire emergency systems.  

.5 Holding of fire drills (where applicable).  

.6 The control of fire hazards in the building.  

.7 The inspection and maintenance of building facilities provided for the safety of 
occupants.  

1.5 FIRE WARNING SYSTEM 

.1 A fire warning shall be provided to notify construction personnel of a fire emergency in 
the construction area.  

.2 The system used shall be capable of being heard throughout building.  

1.6 INTERIOR AND EXTERIOR FIRE PROTECTION AND ALARM SYSTEMS 

.1 Unless authorized by the DCC Representative and the CFPO, Fire protection and alarm 
system will not be:  

.1 Obstructed.  

.2 Shut-off.  

.3 Left inactive at the end of working day or shift without prior written 
authorization from the CFPO  

.2 Do not use Fire hydrants, standpipes or hose systems for other than fire-fighting purposes 
unless authorized by the CFPO.  
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1.7 FIRE PROTECTION SYSTEM IMPAIRMENT 

.1 Notify the DCC Representative and the CFPO 48 hours prior to shutting down any active 
fire protection system, including water supply, fire suppression, fire detection and life 
safety systems.  

.2 Where a fire protection system that provides fire alarm monitoring is impaired in an 
existing building, per the Contractor’s fire safety plan a fire watch shall be required and 
provided by the Contractor.  

.3 The quantity of personnel involved in the fire watch is to be adequate such that the 
Contractor’s entire area of construction work is patrolled during the fire watch.  

.4 The building shall be patrolled at least once per hour on a 24-hour basis until the fire 
alarm and or fire protection system has been restored to normal operation condition.  

.5 Fire watch personnel are to be familiar with facilities and procedures for sounding an 
alarm in the event of a fire and have a means of notifying the Emergency Services. The 
person(s) performing fire watch are not permitted to perform any other duties at the same 
time. 

.6 Fire watch personnel are to have fire-extinguishing equipment readily available and be 
trained in its use.  

.7 Implement all fire protection system impairments in accordance with the National Fire 
Code of Canada and Base Fire Orders.  

1.8 FIRE EXTINGUISHERS 

.1 In addition to other requirements of this specification, supply fire extinguishers, as scaled 
by the CFPO, necessary to protect work in progress and contractor's physical plant on 
site.  

.2 Fire extinguishers may be required in the following areas as directed by the CFPO.  

.1 Adjacent to hot works;  

.2 In areas where combustibles are stored;  

.3 Near or on any internal combustion engines;  

.4 Adjacent to areas where flammable liquids or gases are stored or handled;  

.5 Adjacent to temporary oil fired or gas fired equipment; and  

.6 Adjacent to bitumen heating equipment.  

.3 Extinguishers shall be sized as 4-A: 40-B: C (20 lbs) unless otherwise directed by the 
CFPO.  

.4 Extinguishers shall be of the dry chemical type unless otherwise required by the hazard 
being protected.  
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.5 The Contractor may assume the quantity of extinguishers based on a maximum travel 
distance between extinguishers of 75 feet.  

1.9 INSTALLATION OR REPAIR OF ROOFS 

.1 Notify the CFPO of location of asphalt kettles and dates that kettles will be in use. Ensure 
personnel use and take precautions as follows:  

.1 Use kettles equipped with thermometers or gauges in good working order.  

.2 Locate kettles in safe place outside of building or, if approved by CFPO, on non-
combustible roof. Locate to avoid danger of igniting combustible material below.  

.3 Maintain continuous supervision while kettles are in operation and provide metal 
covers for kettles to smother flames in case of fire. Provide fire extinguishers as 
required in 1.08.  

.4 Prior to start of work, demonstrate container capacities to CFPO.  

.5 Use only glass fibre roofing mops.  

.6 Do not leave used roofing mops unattended on roof. Store mops away from 
building and combustible materials.  

.7 Store roofing materials no closer than 3.0 metres from structures.  

.8 Any flammable cylinder shall be secure to prevent accidental tip over.  

1.10 ACCESS FOR FIRE FIGHTING 

.1 Access for firefighting shall be provide in accordance with National Fire Code of Canada.  

.2 Advise the CFPO of work that would impede fire apparatus response. This includes 
violation of minimum horizontal and overhead clearances, as prescribed by the CFPO, 
erecting of barricades and digging of trenches.  

.3 Minimum horizontal clearance: clear width of not less than 5.0 meters or as defined by 
the CFPO.  

.4 Minimum vertical clearance: overhead height of not less then 6.0 meters, or as defined by 
the CFPO.  

1.11 SMOKING PRECAUTIONS 

.1 Smoking is prohibited in all buildings. Observe posted smoking restrictions near existing 
buildings. Smoking areas will be IAW Base Fire Orders and will not be within 10 meters 
of any building entrance.  

1.12 RUBBISH AND WASTE MATERIALS 

.1 Keep rubbish and waste materials at minimum quantities.  

.2 Burning of rubbish is prohibited.  
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.3 Remove rubbish from work site at end of work day or shift as directed.  

.4 Store oily waste in approved receptacles to ensure maximum cleanliness and safety.  

.5 Deposit greasy or oily rags and materials subject to spontaneous combustion in approved 
receptacles and remove specified.  

1.13 FLAMMABLE AND COMBUSTIBLE LIQUIDS 

.1 Handle, store and use flammable and combustible liquids in accordance with National 
Fire Code of Canada.  

.2 Keep flammable and combustible liquids such as gasoline, kerosene and naphtha for 
ready use in quantities not exceeding 45 litres provided they are stored in approved safety 
cans bearing Underwriters' Laboratory of Canada or Factory Mutual seal of approval. 
Obtain written authorization from CFPO for storage of quantities of flammable and 
combustible liquids exceeding 45 litres on site.  

.3 Do not transfer flammable or combustible liquids inside buildings or on jetties.  

.4 Do not transfer flammable or combustible liquids in vicinity of open flames or any type 
of heat-producing devices.  

.5 Do not use flammable liquids having flash point below 38 degrees C such as naphtha or 
gasoline as solvents or cleaning agents.  

.6 Store flammable and combustible waste liquids, for disposal, in approved containers 
located in safe ventilated area. Keep quantities to a minimum and notify CFPO when 
disposal is required.  

1.14 HAZARDOUS SUBSTANCES 

.1 Work entailing use of toxic or hazardous materials, chemicals and/or explosives, or 
otherwise creating hazard to life, safety or health, shall be in accordance with National 
Fire Code of Canada.  

.2 Provide ventilation where flammable liquids, such as lacquers or urethanes are used. 
Eliminate all sources of ignition. Inform the CFPO prior to and at completion of such 
work.  

1.15 HOT WORKS 

.1 The Contractor shall implement a hot works program in accordance with the National 
Fire Code of Canada and NFPA 51 Standard for Fire Prevention during Welding, Cutting 
and Other Hot Work.  
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.2 The Contractor shall obtain through their DCC Representative from the CFPO a "Hot 
Work" permit for all hot works in the construction area. Frequency of renewal for hot 
works permits is at the discretion of the CFPO. Request to be submitted 48 hours in 
advance of any hot work. 

.3 When work is carried out in dangerous or hazardous areas involving use of heat, provide 
fire watchers equipped with sufficient fire extinguishers. Determination of dangerous or 
hazardous areas along with level of protection necessary for Fire Watch is at discretion of 
the CFPO.  

.4 Provide fire watch service for work on scale established and in conjunction with the 
CFPO as defined in the Fire Department Briefing. Fire watchers shall be trained in the 
use of fire extinguishing equipment. The person(s) performing fire watch are not 
permitted to perform any other duties at the same time.  

.5 Area of hot works  

.1 Hot works shall be carried out in an area free of combustible and flammable 
content.  

.2 Where not possible,  
.1 All flammable and combustible materials within 15m of the hot works 

shall be protected in accordance with the National Fire Code of Canada.  
.2 A fire watch shall be provided during the hot work and for a period of 

not less than 60 minutes unless otherwise directed by the CFPO.  
.3 A final inspection of the hot work area shall be conducted 1 hour after 

the completion of hot works unless otherwise directed by the CFPO.  
.3 Where there is a possibility of sparks leaking onto combustible materials in areas 

adjacent to the areas where the hot work is carried out:  
.1 Openings in walls, floors or ceilings shall be covered or closed to prevent 

the passage of sparks to such adjacent areas.  

.6 Protection of flammable and combustible materials.  

.1 Any combustible or flammable material, dust or residue shall be:  
.1 Removed from the area where hot works is carried out; or  
.2 Protected from ignition by non-combustible materials.  

.7 Fire extinguisher  

.1 A fire extinguisher shall be provided within 3 m of all hot works. Minimum size 
shall be 20lbs ABC unless otherwise directed by CFPO.  

.8 Temporary heating  

.1 No open flame heaters can be used on construction site.  

.2 Only forced air heaters ULC or CSA approved and rated for industrial or 
construction use shall be used.  
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.3 All electric heaters shall be connected on a proper and individual circuit.  

1.16 PARTIAL OCCUPANCY 

.1 Implement partial occupancy procedures as defined in the drawings and specifications. 
Partial occupancy is where construction occurs adjacent to work areas occupied by the 
Departmental or Canadian Forces personal. This includes:  

.1 Phased new construction.  

.2 Early or partial occupancy of new construction.  

.3 New construction being added onto an existing building.  

.4 Renovation or recapitalization of an existing building.  

.5 Phased renovation or recapitalization of an existing building.  

.2 Where partial occupancy occurs, Contractor shall implement requirements as found in the 
drawings and specifications. This may include construction of a rated fire separation 
between occupied and construction areas as required by National Fire Code.  

.3 A watch, with tours at intervals of not more than one hour, shall be provided throughout 
demolition sites when there are occupants in the portion of the building not being 
demolished.  

.4 Except where a building is provided with a fire alarm system equipment, a watch, with 
tours at intervals of not more than one hour, shall be provided when a portion of the 
building is occupied while construction operations are taking place.  

1.17 FALSE ALARM FEES 

.1 “False Alarm” is the activation of a Fire Alarm System or emergency system through a 
mechanical failure, equipment malfunction, improper installation of the system or failure 
to maintain the system as described by the Ontario Fire Code being O.Reg.388/97, under 
the Fire Protection and Prevention Act, 1997, S.O. 1997, c.4, as amended. 

.2 The Contractor shall not undertake work on any Fire Alarm System that sends an alarm 
directly to the Kingston Fire & Rescue or a Fire Alarm Monitoring Service without the 
DCC Representative being notified 48 hours in advance first. 

1.18 QUESTIONS OR CLARIFICATION 

.1 Direct questions or clarification on Fire Safety in addition to above requirements to the 
DCC Representative.  

.2 DCC Representative is responsible to obtain clarification from the CFPO. The Contractor 
is not to liaise directly with the CFPO for notification, authorization or any requests 
unless the situation constitutes an immediate emergency.  
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1.19 FIRE INSPECTION 

.1 Co-ordinate site inspections by CFPO through DCC Representative.  

.2 Allow CFPO unrestricted access to work site.  

.3 Co-operate with CFPO during routine fire safety inspection of work site.  

.4 Immediately remedy unsafe fire situations observed by CFPO.  

END OF SECTION  
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1  References 

FEDERAL 

.1 Applicable Base Standing Orders (BSOs) will be provided to the Contractor 
after award. 

.1 BSO 16.01 – Emergency Environmental Response. 

.2 BSO 16.06 – Hazardous Materials General Requirements. 

.3 BSO 16.07 – Disposal of Hazardous Materials Waste. 

.2 Canadian Council of Ministers of the Environment (CCME).  Canadian 
Environmental Quality Guidelines, Canadian Water Quality Guidelines for 
the Protection of Aquatic Life 2002. 

.3 Canadian Environmental Protection Act 1999. Statutes of Canada 1999 
Chapter 33. 

.4 PCB Regulations. SOR/2008-273.  

.4 Canada Labour Code- Canadian Occupational Health and Safety 
Regulations (SOR/86-304). 2019. 

.5 Canada Occupational Health and Safety Regulations (SOR/86-304). 
Canada Labour Code. 

.6 Fisheries Act.  Revised Statutes of Canada 1985, Chapter F-14.   

.7 Migratory Birds Convention Act, 1994. 

.8 Navigation Protection Act. Revised Statutes of Canada 1985, Chapter N-22. 

.9 Species at Risk Act, 2003. Chapter 25-29, no.3. 

.10 Transportation of Dangerous Goods Act and pursuant regulations. 

PROVINCIAL  

.11 Ontario Water Resources Act. Revised Statutes of Ontario 1990, Chapter 
O.40.  

.12 Technical Standards and Safety Act, 2000 and pursuant regulations, codes, 
and standards. Statutes of Ontario 2000, Chapter 16.  
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.13 Environmental Protection Act.  Revised Statutes of Ontario 1990, Chapter 
E.19.  

.5 Ontario Regulation 347. General—Waste Management. Revised 
Regulations of Ontario 1990 

.6 Ontario Regulation 362.  Waste Management – PCB’s. 

.14 Occupational Health and Safety Act. Revised Statutes of Ontario 1990, 
Chapter O.1.  

.1 Ontario Regulation 490/09.  Designated Substances.  

.2 Ontario Regulation 278/05. Designated Substance – Asbestos on 
Construction Projects and in Buildings and Repair Operations. 

.15 Ontario Ministry of Labour. 2011.  Lead on Construction Projects. 

.16 Ontario Ministry of Labour. 2011.  Silica on Construction Projects. 

.17 Ontario Provincial Standard Specifications. Ontario Ministry of 
Transportation.   

.3 OPSS 518. Construction Specification for Control of Water from 
Dewatering Operations. 

.4 OPSS 801. Construction Specification for the Protection of Trees. 

.1 OPSS 805. Construction Specification for Temporary Erosion and 
Sediment Control Measures. 

MUNICIPAL  

.18 Corporation of the City of Kingston By-Law No. 2008-192 “A By-Law to 
Provide for the Regulation of Waste Water Services and Discharges to 
Municipal Sewers for the City of Kingston”. 

.19 City of Kingston By-Law No. 2004-52 “A By-Law to Regulate Noise”. 

2  Submittals 

.1 Submittals in accordance with Section 01 33 00 - Submittal Procedures. 
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.2 Prior to commencing construction activities submit an Environmental 
Protection Plan (EPP).  The EPP must meet the intent of the contract and 
must be acknowledged as reviewed by the DCC Representative prior to 
work commencement. 

.3 The Environmental Protection Plan to include the following sub-Plans: 

.1 Spill Prevention Response Plan (SPRP). 

.2 Hazardous Materials Abatement and Management Plan (HMAMP). 

.3 Waste Management and Disposal Plan (WMDP). 

.4 Submit other data, information and documentation upon request by the DCC 
Representative and as stipulated elsewhere in this section. 

3  Designated Substances 

.5 In accordance with Section 30 of Ontario’s Occupational Health and Safety 
Act, following is a list of designated substances present at the project site: 

.1 Refer to Appendix A for a list of asbestos-containing materials within 
the project areas.  

.2 Disturbance to asbestos-containing materials shall be conducted in 
accordance with Ontario Regulation 278/05 and Canada Labour Code 
– Canada Occupational Health and Safety Regulations SOR/86-304 
(COHSR). 

.3 Lead is present in all painted surfaces throughout the steam vault.  

.1 Disturbances to lead painted surfaces shall be conducted in accordance 
with the Ministry of Labour Guideline “Lead on Construction 
Projects” (2011).  

.2 Contractor is required to have painted surfaces sampled and analyzed 
for toxicity characteristic leaching procedure (TCLP) metals analysis 
in accordance with O. Reg. 347 to define the appropriate waste 
classification.  

.1 For bidding purposes, lead-containing wastes are to be assumed 
to be non-leachate toxic, non-hazardous waste and will be 
transported and disposed of as regular waste. 

.4 Silica is present in all concrete materials throughout the project site. 
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.1 Disturbance of materials containing silica shall be conducted in 
accordance with the Ministry of Labour Guidelines “Silica on 
Construction Projects” (2011). 

.5 Inform all workers and sub trades of the presence of designated substances 
and hazardous materials identified in the contract documents. 

.6 Immediately notify the DCC Representative of potential asbestos 
containing material (ACM) discovered during the work and not apparent 
from the drawings, specifications, or reports pertaining to the Work.  

.7 For additional reference information, refer to report in Appendix E.  

4  General 

.1 Comply with all federal, provincial, and municipal regulatory requirements 
and guidelines for environmental protection and natural resource 
conservation, including in section 1.0 References, noted above. 

.2 The Work site is subject to inspection by the Base Environment Officer, or 
designate, as well as, the DCC Representative, without prior notice. 

.3 Failure to comply with environmental requirements may result in a stop 
work order or assessment of damages commensurate with repair of damage. 

.4 All references to payment referred to in OPSS references are to be 
disregarded and do not apply to this contract. 

.5 The Contractor will be unable to request extra funding to meet 
environmental requirements that are within the contract. 

.6 It is the Contractor’s responsibility to be aware of environmental 
requirements and the best management practices and pollution control 
measures necessary to meet them. 

.7 Blasting is not permitted on DND property. 

.8 Fires and burning of rubbish are not permitted on DND property. 

.9 No fixed or temporary fuel storage tanks are permitted. 
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5  Spill Prevention and Response Plan 

.1 A spill or release is an accidental discharge of a pollutant (solid, liquid or 
gas) into the environment. After a spill or release, always ensure human 
health and safety is protected above all else. 

.2 Submit to the DCC Representative a project-specific Spill Prevention and 
Response Plan (SPRP) prior to work on-site. 

.1 The SPRP shall include environmental response measures necessary 
to prevent and to mitigate a pollutant release on National Defence 
property.  

.2 The SPRP is to include:  

.1 Contact information for the designated qualified individual to be 
the Environmental Protection Coordinator (EPC). 

.2 Roles and responsibilities including names of those responsible 
for managing the SPRP. 

.3 List of all subcontractors including contact information to support 
the SPRP. 

.4 Notification to the DCC Representative for any spill. 

.5 Emergency spill response measures, see 5.6 below. 

.6 Project and site-specific clean up measures for spills,  

.7 Waste disposal, including disposal procedures for materials used 
to contain the spill and storage location for these materials.   

.8 Procedure to escalate for spills beyond Contractor’s ability to 
manage the spill. 

.9 Refueling operations shall be conducted within a secondary 
containment area. Refuel equipment no closer than 30 metres 
from water bodies. SPRP shall identify equipment fueling 
location, the machinery to be refueled, location of transfer area, 
methodology and control measures during refueling. 

.3 Identify storage locations of materials or wastes that may require 
emergency spill response. Identify spill control kit inventory and 
location(s).  
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.3 The SPRP is to be modified and updated as necessary. On-going 
assessments shall be performed during the progress of work identifying and 
documenting new or potential spill hazards and measures not previously 
known and identified. 

.4 Prior to starting work, provide to the DCC Representative an inventory of 
hazardous material to be brought to the site, including volume or mass, and 
Safety Data Sheets (SDS). 

.5 A CFB Kingston Pollution Incident Report Template (provided after award) 
shall be completed by the Contractor for all spill or release incidents and 
submitted to the DCC Representative. 

.6 Emergency Response: 

.1 With respect to liquid spills, contractor shall have on-site equipment to 
control a liquid spill of 110% of any material brought on to—or 
handled at—the site for one (1) hour. 

.2 The on-site spill control kit required to include absorbent pads, 
absorbent granular, nitrile gloves, garbage bags and/or pails with lids, 
and shovels, and applicable to the chemical used.  

.1 A spill control kit shall be located wherever quantities of 
materials or wastes that may require emergency spill response are 
used or stored.  

.3 In the event of a spill, invoke Contractor’s SPRP Plan and make 
immediate notifications to the DCC Representative. 

.4 In the event of a spill into the natural environment, do everything 
practicable to prevent, eliminate, and ameliorate adverse effects, and to 
restore the natural environment. 

.5 Emergency response planning is to include measures to escalate the 
response in the event of an emergency that exceeds on-site equipment 
capabilities. 

.7 Display an information placard on all such material and equipment 
containing liquid products that will be located overnight or longer on DND 
property. 

.1 Information placards to include: Contractor’s name and address, 
contact person, emergency telephone numbers, and liquid contents. 
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.2 Post the information placard either on the exterior of the container, or 
on the dashboard of the vehicle, where applicable. 

6  Hazardous Materials Abatement and Management Plan 

.1 Prior to work onsite contractor to create and submit to the DCC 
Representative a Hazardous Materials Abatement and Management Plan 
(HMAMP).  

.2 The HMAMP will address the details of how designated substance(s) and 
hazardous material(s) will be abated and managed. HMAMP to include: 

.1 Name and contact information of: 

.1 The designated qualified individual to be the Environmental 
Protection Coordinator (EPC). 

.2 All subcontractors who will support the HMAMP. 

.2 A list of all municipal, provincial and federal permits and notifications 
required to complete the Work. 

.3 A list of all hazardous materials to be brought to site. 

.1 Include volumes and SDS, copy of placards and signage. 

.4 Detail the approach to the execution of abatement work, including the 
equipment, tools, materials and actions to be employed for each type 
of designated substance or hazardous material.   

.5 A drawing identifying existing conditions with the location of 
proposed enclosure(s), barricades and/or warning signs to restrict 
access, waste and personal decontamination facilities, and proposed 
location of waste bins. 

.6 Proposed schedule accounting for calendar day(s) projected for 
enclosure set up, abatement work, cleaning and lockdown, and 
enclosure tear down.  

.7 Identify number of calendar days for the shutdown of any building 
systems (e.g. HVAC, fire alarms, etc.). 

.8 Detailed emergency procedures to be followed in the event of: fire, 
breach of the enclosure, injury or accident within the enclosure, 
detection of airborne asbestos fibers outside the enclosure, spilling 
asbestos debris on route to the waste bin.  
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.9 If not defined in other Plans, provide details of waste disposal 
procedures for materials stored, used or abated including locations on 
the work site. 

.3 Contractor shall provide DCC Representative a minimum of 72-hours notice 
prior to request for pre-contamination inspections, abatement work, post 
abatement visual inspections and inspections prior to lockdown application 
(including both Moderate and High-Risk Abatement activities as defined of 
COHSR).  

.1 Environmental consultant will be provided by the DCC 
Representative.  

.2 Scheduling with the environmental consultant to be coordinated 
through the DCC Representative. 

.4 Contractor shall allow a minimum of 24-hours to receive results from DCC 
Representative for all visual inspections and clearance air testing results 
prior to enclosure tear-down (including both Moderate and High-Risk 
Abatement activities as defined of COHSR). 

.1 Inform all workers and sub trades of the presence of designated substances 
and hazardous materials identified in the contract documents. 

.2 Immediately notify the DCC Representative of potentially containing 
asbestos material discovered during the work and not apparent from the 
drawings, specifications, or reports pertaining to the Work. Do not disturb 
such material. 

.3 Fire alarm suspension can be coordinated on weekdays between 7:30am and 
3:30pm daily.   

.1 Notification to DCC Representative, via submission of completed 
Request for Fire Alarm Shut Down form, is required a minimum of 5 
days in advance of temporary fire alarm shut down.  

.4 Written notification to DCC Representative required a minimum of 5 days 
prior to request to disable the mechanical ventilation system servicing the 
work area.   

7  Waste Management and Disposal Plan 

.1 Submit a Waste Management and Disposal Plan (WMDP) to the DCC 
Representative before construction work begins at the site. The WMDP is to 
comply with legislation, best practices, and with the requirements of the 
specifications. 
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.2 The WMDP is to encompass: 

.1 Regular waste, 

.2 Construction waste, 

.3 Hazardous materials used in the course of the work, and  

.4 Hazardous materials and designated substance waste. 

.5 The WMPD shall include items below in addition to 10.3 through 
10.10 

.1 Name and contact information for the designated qualified 
individual to be the Environmental Protection Coordinator 
(EPC) 

.2 A list of all contractors and Receiver Facilities for all waste 
types.  

.1 Waste carriers’ business name, address, telephone, 
email address, and MECP Certificate(s) of Approval 
listing the hazardous materials approved for 
transportation. 

.3 The anticipated waste shipment frequency for all waste. 

.4 Detailed procedures to be used to manage all waste 
products stored on site (petroleum, oil, lubricants and other 
hazardous waste to be detailed specifically).  Include types 
of containers, labeling and segregation) 

.5 A description of the types of waste materials and expected 
quantities for storage, transport and disposal. For leachate 
toxic waste include detailed compliance with O.Reg 347 
and Transportation of Dangerous Goods Act (TDGA).  

.1 Include procedure for notifying DCC Representative 
of the transport of hazardous materials and/or 
designated substances (including asbestos) offsite. 

.6 Procedures for storing and release of hazardous materials to 
be removed from site including manifest procedures. 

.7 Procedures that detail requirements for the below Special 
Substances that detail what is contained in the 
specification. 

.1 Mechanical Flushing Liquids to Sanitary Sewers 
including lab analysis report, notifications and 
contacts. 
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.2 Polychlorinated Biphenyls (PCBs) 

.3 Waste Handling: 

.1 Ensure that staff are properly trained and equipped, in accordance with 
regulatory requirements. 

.2 Minimize handling and exposure to hazardous materials. Use control 
measures such as PPE and best practice procedures to address potential 
risks. 

.3 All waste products will be placed in suitable containers and labeled 
clearly. 

.1 Waste products are to be segregated by commodity and placed in 
separate containers based on class. 

.2 Similar waste products are not to be mixed together without prior 
approval from the DCC Representative. 

.4 Storage: 

.1 Identify location(s) on site where wastes and hazardous materials 
wastes will be stored.  

.2 Store all petroleum, oil, lubricants, and other hazardous materials 
within secondary containment, or in an appropriate metal clad storage 
building with containment. 

.3 Store incompatible materials separated to prevent reaction. 

.4 Access to hazardous waste storage areas must be controlled through 
appropriate physical barriers and limited to authorized personnel. 

.5 Site is to be kept neat and orderly at all times. 

.5 Transportation: 

.1 Transportation of hazardous material must be in accordance with the 
Transportation of Dangerous Goods Act, by a licensed hauler, and in 
approved containers.  
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.2 Hazardous Materials Waste shall not be released from a work site to a 
carrier that is not registered as a carrier for the specific Hazardous 
Materials Waste, nor shall it be released for delivery to a consignee 
that is not registered as a receiver for the specific Hazardous Materials 
Waste. 

.6 Disposal: 

.1 Identify the proposed waste receiver facilities and the anticipated 
waste shipment frequency for all wastes. 

.2 Contractor is required to have painted waste sampled and analyzed for 
toxicity characteristic leaching procedure (TCLP) metals analysis in 
accordance with O. Reg. 347.  

.1 Sample(s) are to be taken by a Qualified Person (QP) (as defined 
in O. Reg. 153). 

.2 Results are to be provided to DCC Representative for review prior 
to disposal off-site. 

.3 Disposal of leachate toxic lead-based paint as hazardous materials 
must comply with legislation on transport and disposal. 

.4 Dispose of all materials that are removed as asbestos-containing 
materials as asbestos waste.  

.7 Transport and Disposal of Hazardous Waste and Designated Substances: 

.1 Provide DCC Representative written notification of intent to transport 
of hazardous materials or designated substances off site, including but 
not limited to hazardous and liquid industrial waste (i.e. oils, solvents, 
waste fuels, used spill clean-up materials) or designated substance 
waste (i.e. asbestos, leachate toxic lead paint, mercury vapour in 
fluorescent light tubes). 

.2 For shipments that require a waste generator number pursuant to 
O. Reg. 347, the Base waste generator number is required prior to 
removal offsite and will be provided by the DCC Representative. 

.3 Submit the following to the DCC Representative for review 5 days 
prior to transport: 

.1 Description and approximate quantity of waste material, including 
substrate if applicable. 
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.2 Contractor proposed date and time for hazardous waste material 
shipment. 

.3 Correspondence from the approved hazardous waste receiver, 
indicating agreement and intent to accept the specified hazardous 
materials waste on specified date.  

.4 Contractor will complete a “Certificate of Content for Waste 
Disposal” provided in Item #13 of this specification. 

.4 Coordinate with the DCC Representative so that the Base Hazardous 
Materials Officer or designate is present at the time of shipment to 
review, sign and document hazardous waste transport from the Base. 

.5 Submit the following to the DCC Representative for review within 48 
hours following transport from the Base: 

.1 Landfill weigh scale receipt/ticket for the disposal of waste. 

.8 Do not bury rubbish or waste materials on DND Property. 

.9 Do not dispose of waste into any waterways, storm or sanitary sewers, 
drainage system, or onto land. 

.10 Divert unused asphalt material from landfill to be reused offsite or 
recycled. 

.11 All solid and liquid hazardous waste material generated by work are to 
be taken off Base and disposed of in a lawful manner and at 
appropriately accredited facilities. 

.12 All expenses incurred for the handling, storage, analysis, transport and 
disposal/recycling of all wastes will be incurred by the Contractor. 

8  Plant Protection 

.1 Protect trees and plants on site and adjacent properties as indicated. 

.2 Trees to be protected must have secure enclosures surrounding trees located 
a minimum of 1.5 metres from the trunk. Comply with standards in OPSS 
801 “Construction Specification for the Protection of Trees”. 

.3 Protect roots of designated trees to dripline to prevent disturbance or 
damage.  Avoid unnecessary traffic, dumping and storage of materials over 
root zones. 
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.4 Do not use tree protection areas for storage, stockpiling or any other 
purpose. Do not dump or flush any contaminants in areas of tree feeder 
roots. 

.5 Obtain DCC Representative’s approval where it is necessary to encroach 
onto protected area, prior to proceeding. 

.6 Do not attach rigging cables to trees.  

9  Wildlife Protection 

.1 Nesting structures in trees for birds of prey are to remain intact without 
harm to the tree or the nest. 

.1 If these features are encountered the Contractor is to stop work and 
notify the DCC Representative immediately for direction on how to 
proceed; 

.2 Depending on the nest and bird species, setbacks for disturbance zones 
maybe defined.   

.2 The Contractor will comply with the Migratory Birds Convention Act, 1994.  

.3 Prior to work commencing, conduct ground surveys to ensure that wildlife 
are not nesting/denning on or immediately adjacent to the project site.   

.1 Where found, immediately notify the DCC Representative;   

.2 Maintain a minimum setback distance of 3 m from wildlife 
burrows/dens and maintain markers indicating wildlife burrows/dens. 

10 Pollution Prevention - Water 

.1 Protection of Storm Drains: 

.1 Protect storm drains within work site and within roadway that borders 
work site (which may be outside of work site) against entry by 
sediment, debris, oil, or chemicals prior to any work on-site and 
maintain until completion of work. 

.2 Discharge of sediment-laden water to storm sewer is not permitted. 
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.3 Catch basins and catch basin manholes within work site and within 
roadway that borders work site (which may be outside of work site) to 
have a double layer of geotextile placed under lids to prevent 
sedimentation of storm sewer system. The geotextile shall be 
maintained until the completion of work. 

.4 Ditch inlets to be protected by flow check dam immediately upstream 
of ditch inlet until all areas draining into the ditch inlet have been 
permanently stabilized. 

.2 Protection of Waterbodies: 

.1 Do not dump excavated fill, waste material or debris in waterways. 

.2 Chlorinated drinking water is considered a deleterious substance by 
Environment and Climate Change Canada (ECCC). 

.3 Discharging to land is permitted subject to the use of matting to 
prevent loss of soil or vegetation ensuring that items above are 
complied with. 

.4 Comply with requirements of OPSS 182 “General Specification for 
Environmental Protection for Construction in Waterbodies and on 
Waterbody Banks”.  A written strategy is required by paragraph 
182.04 to be submitted to the DCC Representative before commencing 
work on site. Disregard references to OPSF 182-1. 

11 Pollution Prevention - Land 

.1 Take all measures necessary to prevent dust and mud tracking on adjacent 
roads and streets. 

.1 Use mechanical sweepers as often as necessary to keep adjacent roads 
and streets clean of dust and mud that is deposited from this project. 

.2 Spray water to minimize the release of dust from paved areas or exposed 
soils. 

.1 Chemical dust suppressants to be used only as approved by the DCC 
Representative. 

.3 Maintain temporary erosion and pollution control features installed under 
this Contract, and those in place pre-dating the Contract. 

.4 If materials are to be transported between sites, prevent any loss of material 
during transit. 
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.5 Cover or wet down dry materials or rubbish to prevent blowing dust and 
debris. 

.1 Cover or otherwise contain loose materials that have potential to 
release airborne particulates during their transport, installation or 
removal. 

.2 Stabilize soil and other material storage piles against wind erosion. 

.3 Minimize vehicle traffic on exposed soils and stabilize high traffic 
areas with clean gravel surface layer or other suitable cover material. 

.4 Avoid excavation, or other construction activity with potential to 
release airborne particulates, during windy and prolonged dry periods. 

.5 Restore disturbed areas as soon as possible to minimize the duration of 
soil exposure. 

.6 Lawn care pesticides are prohibited. 

.7 Secure covers on waste bins and dumpsters at the end of each working 
day so as to prevent unauthorized use. 

.8 Secure covers on waste bins and dumpsters so as to shed rain. 

12 Pollution Prevention - Air 

.1 Prevent material from sandblasting, saw-cutting, and other operations from 
contaminating air beyond application area, by providing temporary 
enclosures. 

.2 Use new or well-maintained heavy equipment and machinery, preferably 
fitted with muffler/exhaust system baffles, engine covers. 

.3 Comply with operating specifications for heavy equipment and machinery. 

.4 Minimize the operation and idling of vehicles and avoid operating and idling 
vehicles and gas-powered equipment during smog advisories. 

.5 Control emissions from equipment and plant to conform with federal, 
provincial, and municipal requirements. 
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.6 Products and Materials: 

.1 Use products and materials that are as free as possible of noxious or 
toxic volatile emissions or emissions of irritating or toxic particles, so 
that the interior air of the completed building is as pollution-free as 
possible. For example, products emitting benzene, mercury, lead, or 
other known toxic compounds are not acceptable. 

.2 Where odourless products are not available, choose products where 
possible so that odours are minimized. Set ventilation levels during the 
construction period sufficiently high to encourage the off-gassing of 
materials to their minimum levels prior to occupancy of the building, 
where possible. 

.3 Choose products for installation within the air-handling and 
distribution systems to minimize the introduction of pollutants into the 
fresh air supply to the building. 

.4 Remove oily rags and other combustible debris from Site daily. Take 
every precaution necessary to prevent spontaneous combustion. 
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13 Certificate of Content for Waste 

Date: _____________________             

DCC/CE Project Number: _______________________ 
 
Site Location: _________________________________ 
 
Contractor Name: ______________________________ 
 
Address: _____________________________________ 
 
Contact Name: ________________________________ 
 
Phone Number: ________________________________ 
 
Brief Description of Materials Being Shipped (including quantity): 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
 
This document is to certify that the materials being shipped are as described above. 
 
Only materials indicated on this Certificate as described above will be shipped.  
For materials requiring manifests a minimum of 48 hours notice is required to coordinate 
Base Environment sign-off prior to material transport from site. 
 
If applicable indicate, 
 
Manifest #: _____________________________ 
 
Waste Classification#: _____________________________ 
 
Contractor Signature (print and sign):   _____________________________________ 
 
DCC/CE Contract Authority (print and sign):_________________________________ 
Ref.  
Ontario Regulation 347/558 
Transportation of Dangerous Goods Act  

 
Submit form to DCC Representative 

 

END OF SECTION 
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Part 1 GENERAL  

1.1 SUMMARY 

.1 This Section references to laws, by laws, ordinances, rules, regulations, codes, orders of 
Authority Having Jurisdiction, and other legally enforceable requirements applicable to 
Work and that are; or become, in force during performance of Work.  

1.2 RELATED REQUIREMENTS 

.1 Not Used 

1.3 REFERENCES TO REGULATORY REQUIREMENTS 

.1 Perform Work in accordance with the latest National Building Code of Canada (NBC) 
including amendments up to tender closing date provided that in case of conflict or 
discrepancy, more stringent requirements apply.  

.2 Specific design and performance requirements listed in specifications or indicated on 
Drawings may exceed minimum requirements established by referenced Building Code; 
these requirements will govern over the minimum requirements listed in Building Code  

.1 Meet or exceed requirements of:  
.1 Contract documents.  
.2 Specified standards, codes and referenced documents.  

1.4 BUILDING SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions. Refer to Section 02 35 35 DND Fire Safety 
Requirements..  

1.5 QUALITY ASSURANCE 

.1 Regulatory Requirements: Except as otherwise specified, Contractor shall apply for, 
obtain, and pay fees associated with, permits, licenses, certificates, and approvals 
required by regulatory requirements and Contract Documents, based on General 
Conditions of Contract and the following:  

.1 Regulatory requirements and fees in force on date of Bid submission; and  

.2 A change in regulatory requirements or fees scheduled to become effective after 
date of tender submission and of which public notice has been given before date 
of tender submission  
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Part 2 PRODUCTS 

2.1 NOT USED 

.1 Not Used.  

2.2 EASEMENTS AND NOTICES 

.1 Contractor to confirm with DCC Representative that surrounding infrastructure is owned 
and operated by DND.  

.2 Contractor is not permitted to work on any infrastructure owned by municipality, other 
government departments, or a third-party owner (for example, utility companies).  

Part 3 EXECUTION 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 GENERAL 

.1 Quality control remains the responsibility of the contractor. DCC Representative provides 
Quality Assurance. 

1.3 INSPECTION 

.1 Allow DCC Representative access to Work. If part of Work is in preparation at locations 
other than Place of Work, allow access to such Work whenever it is in progress.  

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by DCC Representative instructions, or law of Place of Work.  

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have inspections 
or tests satisfactorily completed and make good such Work.  

.4 DCC Representative will order part of Work to be examined if Work is suspected to be 
not in accordance with Contract Documents. If, upon examination such work is found not 
in accordance with Contract Documents, correct such Work and pay cost of examination 
and correction. If such Work is found in accordance with Contract Documents, DCC 
Representative will pay cost of examination and replacement.  

1.4 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies may be engaged by DCC Representative for 
purpose of inspecting and/or testing portions of Work. Cost of such services will be borne 
by DCC Representative.  

.2 Provide equipment required for executing inspection and testing by appointed agencies.  

.3 Employment of inspection/testing agencies does not relax responsibility to perform Work 
in accordance with Contract Documents.  

.4 If defects are revealed during inspection and/or testing, appointed agency will request 
additional inspection and/or testing to ascertain full degree of defect. Correct defect and 
irregularities as advised by DCC Representative at no cost to DCC Representative. Pay 
costs for retesting and reinspection.  
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1.5 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 
plants.  

.2 Co-operate to provide reasonable facilities for such access.  

1.6 PROCEDURES 

.1 Notify appropriate agency and DCC Representative three (3) business days in advance of 
requirement for tests, in order that attendance arrangements can be made.  

.2 Submit samples and/or materials required for testing, as specifically requested in 
specifications. Submit with reasonable promptness and in orderly sequence to not cause 
delays in Work.  

.3 Provide labour and facilities to obtain and handle samples and materials on site. Provide 
sufficient space to store and cure test samples.  

1.7 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 
or damage and whether incorporated in Work or not, which has been rejected by DCC 
Representative as failing to conform to Contract Documents. Replace or re-execute in 
accordance with Contract Documents.  

.2 Make good other Contractor's work damaged by such removals or replacements 
promptly.  

1.8 REPORTS 

.1 Submit 1 electronic copy of inspection and test reports to DCC Representative. 

.2 Provide copies to Subcontractor(s) of work being inspected or tested. 

1.9 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as requested.  

1.10 MOCK-UPS 

.1 Prepare mock-ups for Work specifically requested in specifications. Include for Work of 
Sections required to provide mock-ups.  

.2 Construct in locations as specified in related Section.  

.3 Prepare mock-ups for DCC Representative's review with reasonable promptness and in 
orderly sequence, to not cause delays in Work.  
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.4 Failure to prepare mock-ups in ample time is not considered sufficient reason for 
extension of Contract Time and no claim for extension by reason of such default will be 
allowed.  

.5 If requested, DCC Representative will assist in preparing schedule fixing dates for 
preparation.  

.6 Remove mock-up at conclusion of Work or when acceptable to DCC Representative. 

.7 Mock-ups may remain as part of Work if agreed to by the DCC Representative. 

.8 Specification section identifies whether mock-up may remain as part of Work or if it is to 
be removed and when. 

1.11 MILL TESTS 

.1 Submit mill test certificates as required of specification Sections.  

1.12 EQUIPMENT AND SYSTEMS 

.1 Submit adjustment and balancing reports for mechanical, electrical, and building 
equipment systems.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  

  

1.3 INSTALLATION AND REMOVAL 

.1 Provide temporary utilities controls in order to execute work expeditiously.  

.2 Remove from site all such work after use.  

1.4 DEWATERING 

.1 Provide temporary drainage and pumping facilities to keep excavations and site free from 
standing water.  

1.5 WATER SUPPLY 

.1 Contractor is to provide all of their own potable and non-potable water as required. 

.2 DCC Representative will determine delivery points and quantitative limits. Written 
permission is required before any connection is made. All connections to be completed 
by licensed trade as required by regulatory and approval authorities.  

.3 Provide at no cost to DND, all equipment and temporary lines to bring these services to 
project site.  

.4 Supply of temporary services by DND is subject to DND requirements and may be 
discontinued by DND site representative at any time without notice, without acceptance 
of any liability for damage or delay, caused by such withdrawal of temporary services.  

1.6 TEMPORARY HEATING AND VENTILATION 

.1 Provide temporary heating required during construction period, including attendance, 
maintenance, and fuel.  

.2 All equipment shall be in good working order and approved by a recognized certification 
agency.  

.3 Prior to the use of any heating equipment the Chief Fire Inspector of the Base shall be 
notified, and the equipment and installation inspected before any use.  

.4 No temporary heating equipment utilizing an open flame will be allowed.  
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.5 Unless explicitly stated elsewhere in the specifications, the contractor is responsible for 
all heating cost, including equipment, fuel, electricity and maintenance personnel as 
required for the duration of the project.  

.6 Construction heaters used inside building must be vented to outside or be flameless (vent 
free) type. Solid fuel salamanders are not permitted.  

.7 Provide temporary heat and ventilation in enclosed areas as required to:  

.1 Facilitate progress of Work.  

.2 Protect Work and products against dampness and cold.  

.3 Prevent moisture condensation on surfaces.  

.4 Provide ambient temperatures and humidity levels for storage, installation and 
curing of materials.  

.5 Provide adequate ventilation to meet health regulations for safe working 
environment.  

.8 Maintain temperatures of minimum 10 degrees Celsius in areas where construction is in 
progress.  

.9 Ventilating:  

.1 Prevent accumulations of dust, fumes, mists, vapours or gases in areas occupied 
during construction.  

.2 Provide local exhaust ventilation to prevent harmful accumulation of hazardous 
substances into atmosphere of occupied areas.  

.3 Dispose of exhaust materials in manner that will not result in harmful exposure to 
persons.  

.4 Ventilate storage spaces containing hazardous or volatile materials.  

.5 Ventilate temporary sanitary facilities.  

.6 Continue operation of ventilation and exhaust system for time after cessation of 
work process to assure removal of harmful contaminants.  

.10 Permanent heating system of building may be used when available. Be responsible for 
damage to heating system if use is permitted.  

.11 On completion of Work for which permanent heating system is used, replace filters.  

.12 When authorized by the DCC Representative, Contractor may use existing building 
equipment for temporary heat source.  

.13 Maintain strict supervision of operation of temporary heating and ventilating equipment 
to:  

.1 Conform with applicable codes and standards.  

.2 Enforce safe practices.  

.3 Prevent abuse of services.  
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.4 Prevent damage to finishes.  

.5 Vent direct-fired combustion units to outside.  

.14 Be responsible for damage to Work due to failure in providing adequate heat and 
protection during construction.  

1.7 TEMPORARY POWER AND LIGHT 

.1 Arrange and maintain temporary electrical power supply in accordance with governing 
regulations and ordinances.  

.2 Contractor must provide their own temporary power as required. 

.3 DCC Representative will determine delivery points and quantitative limits. Written 
permission is required by DCC Representative before any connection is made. Connect to 
existing power supply in accordance with the Canadian Electrical Code. All connections 
to be completed by licensed trade as required by regulatory and approval authorities.  

.4 Provide, at no cost to DND, all equipment and temporary lines to bring these services to 
project site.  

.5 Supply of temporary services by DND is subject to DND requirements and may be 
discontinued by DND site representative at any time without notice, without acceptance 
of any liability for damage or delay, caused by such withdrawal of temporary services.  

.6 Temporary power for electric cranes and other equipment requiring in excess of above is 
responsibility of Contractor based on General Conditions of Contract.  

.7 Provide and maintain temporary lighting throughout project. Ensure level of illumination 
on all floors and stairs is not less than 162 lx.  

.8 Electrical power and lighting systems installed under this Contract may be used for 
construction requirements only with prior approval of DCC Representative provided that 
guarantees are not affected.  

.1 Repair damage to electrical system caused by use under this Contract.  

.2 Replace lamps which have been used for more than 3 months.  

1.8 TEMPORARY COMMUNICATION FACILITIES 

.1 Provide and pay for temporary telephone, fax, data hook up, line[s] or equipment 
necessary for own use and use of DCC Representative.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 REFERENCE STANDARDS 

.1 Canadian General Standards Board (CGSB)  

.1 CAN/CGSB 1.189-[00], Exterior Alkyd Primer for Wood.  

.2 CGSB 1.59-[97], Alkyd Exterior Gloss Enamel.  

.2 CSA Group (CSA)  

.1 CSA-A23.1/A23.2-[04], Concrete Materials and Methods of Concrete 
Construction/Methods of Test and Standard Practices for Concrete.  

.2 CSA-0121-[M1978(R2003)], Douglas Fir Plywood.  

.3 CAN/CSA-S269.2-[M1987(R2003)], Access Scaffolding for Construction 
Purposes.  

.4 CAN/CSA-Z321-[96(R2001)], Signs and Symbols for the Occupational 
Environment.  

.5   

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  

1.4 INSTALLATION AND REMOVAL 

.1 Prepare site plan indicating proposed location and dimensions of area to be fenced and 
used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced 
area and details of fence installation.  

.2 Identify areas which have to be graveled to prevent tracking of mud.  

.3 Indicate use of supplemental or other staging area.  

.4 Provide construction facilities in order to execute work expeditiously.  

.5 Remove from site all such work after use.  

1.5 SCAFFOLDING 

.1 Scaffolding in accordance with CAN/CSA-S269.2 and or Section 01 54 23.  

.2 Provide and maintain scaffolding, ramps, ladders, swing staging, platforms, and 
temporary stairs.  
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1.6 HOISTING 

.1 Provide, operate and maintain hoists and cranes required for moving of workers, 
materials and equipment. Make financial arrangements with Subcontractors for their use 
of hoists.  

.2 Hoists and cranes to be operated by qualified operator.  

1.7 SITE STORAGE/LOADING 

.1 Confine work and operations of employees by Contract Documents. Do not unreasonably 
encumber premises with products.  

.2 Do not load or permit to load any part of Work with weight or force that will endanger 
Work.  

1.8 CONSTRUCTION PARKING 

.1 DCC Representative will determine if Parking will be permitted on site provided it does 
not disrupt performance of Work. Maintain and administer these spaces as directed. 

.2 Provide and maintain adequate access to project site.  

1.9 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds when 
required by contractor for storage of tools, equipment and materials.  

.2 Locate materials not required to be stored in weatherproof sheds on site in manner to 
cause least interference with work activities. 

.3 Storage location to be approved by DCC Representative.   

1.10 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations and 
ordinances, if required.  

.2 Post notices and take precautions as required by local health authorities. Keep area and 
premises in sanitary condition.  

.3 Permanent facilities may be used on approval of DCC Representative.  

1.11 CONSTRUCTION SIGNAGE 

.1 Provide and erect project sign, upon Contractor's mobilization to site, in a location 
designated by DCC Representative.  
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.2 No other signs or advertisements, other than warning signs, are permitted on site.  

.3 Direct requests for approval to erect Contractor signboard to DCC Representative. For 
consideration general appearance of Contractor signboard must conform to project 
identification site sign. Wording in both official languages.  

.4 Signs and notices for safety and instruction in both official languages Graphic symbols to 
CAN/CSA-Z321.  

.5 Maintain approved signs and notices in good condition for duration of project, and 
dispose of off site on completion of project or earlier if approved by DCC Representative.  

1.12 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Provide access and temporary relocated roads as necessary to maintain traffic.  

.2 Maintain and protect traffic on affected roads during construction period except as 
otherwise specifically approved by DCC Representative.  

.3 Provide measures for protection and diversion of traffic, including provision of watch-
persons and flag-persons, erection of barricades, placing of lights around and in front of 
equipment and work, and erection and maintenance of adequate warning, danger, and 
direction signs  

.4 Protect travelling public from damage to person and property.  

.5 Contractor's traffic on roads selected for hauling material to and from site to interfere as 
little as possible with public traffic.  

.6 Verify adequacy of existing roads and allowable load limit on these roads. Contractor: 
responsible for repair of damage to roads caused by construction operations.  

.7 Construct access and haul roads necessary.  

.8 Haul roads: constructed with suitable grades and widths; sharp curves, blind corners, and 
dangerous cross traffic shall be avoided.  

.9 Provide necessary lighting, signs, barricades, and distinctive markings for safe movement 
of traffic.  

.10 Dust control: adequate to ensure safe operation at all times.  

.11 Location, grade, width, and alignment of construction and hauling roads: subject to 
approval by DCC Representative.  

.12 Lighting: to assure full and clear visibility for full width of haul road and work areas 
during night work operations.  
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.13 Provide snow removal during period of Work for Contractor's Roads.  

.14 Remove, upon completion of work, haul roads designated by DCC Representative.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 REFERENCES 

.1 Occupational Health and Safety Act (OHSA)  

.1 Ontario Regulation 213/91 for Construction Projects.  

1.2 INSTALLATION REMOVAL 

.1 Provide construction facilities in order to execute work expeditiously.  

.2 Coordinate with governing authorities and obtain required permits.  

.3 Remove from site all such work after use.  

1.3 FUNCTIONAL REQUIREMENTS 

.1 Provide all necessary hoists for work.  

.2 Locate hoists in coordination with DCC Representative.  

1.4 DESIGN CRITERIA 

.1 When required by code, scaffolding and scaffold enclosures shall be designed and 
certified by a Professional engineer, retained by contractor and licensed in the Province 
of Ontario. The same Professional engineer must approve, in writing, additions or 
modifications to scaffolding.  

.1 Scaffold and enclosure must be built to withstand, and all wind, rain and snow 
loads applicable to construction site in accordance with NBC  and OBC.  

.2 Scaffold may be loaded up to 2.40 kPa. No more than 5 (five) working levels 
shall be loaded at one time.  

.2 Where scaffolding must be supported by existing structures, DCC Representative shall 
provide on request, information from the Owner on the condition and capacity of the 
existing structure in sufficient detail to allow the Contractor to complete scaffolding 
design.  

1.5 GENERAL REQUIREMENTS FOR SCAFFOLDING 

.1 Power elevated platforms may be used as part of the access system for the work if 
suitable to complete the work and provide access for inspection. Use of elevated work 
platforms shall be subject to remaining within the load lifting limits of such machines, 
accommodating traffic required for operations (delivery, garbage, recycling trucks etc.) 
and providing ready access to both the DCC Representative and designated inspectors 
such that the work can be inspected while in progress and once complete. Design 
scaffolds as follows:  
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.1 Platforms shall be prefabricated clip platforms, planks are not permitted.  

.2 Scaffolds shall have proper stairs; ladders and trap doors are not permitted.  

.3 Scaffolds shall be built of modular parts whenever possible.  

.4 Scaffold accessories including braces and jackscrews shall be compatible with 
the capacity of frames.  

.5 Provide internal horizontal x-bracing at all planking levels.  

.6 Platforms shall be wide enough to circulate and temporarily store materials.  

.7 Platforms shall be designed to support extra loads of removed materials.  

.8 Provide steel guardrails, including toe boards, intermediate rails and handrails, at 
perimeter and around openings of all work platforms.  

.9 Scaffold design and erection shall be in accordance with the "Occupational 
Health And Safety Act" and "Regulations For Construction Projects", and 
relevant municipal, provincial and federal regulations.  

.2 Scaffolding shall be tied back to the masonry using push-pull ties. Scaffolding shall be 
isolated from walls or surfaces with 12 mm thick rubber or neoprene pads. Show all 
anchor locations and ties on shop drawings. DCC Representative shall review anchor 
locations prior to installation.  

.3 Scaffold roofs shall be waterproof and meet Design Criteria.  

1.6 SHOP DRAWINGS 

.1 Submit shop drawings in accordance with Section 01 33 00.  

.2 Submit for review shop drawings of scaffold and weather enclosure system including:  

.1 Scaffold assembly drawings.  

.2 Scaffold anchoring.  

.3 Enclosure fabric with fastening and support system if applicable.  

.4 Waterproofing details for scaffold roof.  

.5 Indicate on drawings distance from platforms to wall surface to be worked on.  

Part 2 Products 

2.1 TUBULAR SCAFFOLD 

.1 Tubular scaffold, scaffold bridge, stair, side brackets, work platforms, guardrails, 
barricades, and other accessories shall be an engineered type modular tubular scaffold 
system.  

.2 Complementary 50 mm diameter tube and clamp assemblies may be used where 
structural reinforcement is required and/or irregular geometry prevents use of modular 
parts.  
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.3 All components shall be hot dip galvanized steel.  

.4 Platforms shall be clip type prefabricated platforms; wood planks are not permitted.  

2.2 ACCESSORIES 

.1 Spacers and protection pads: rubber or neoprene spacers: 12 mm thick min.  

.2 Pipe fasteners: 3 mm thick min. galvanized steel fasteners designed for 25 mm and for 50 
mm exterior diameter tubing.  

Part 3 Execution  

3.1 INSTALLATION 

.1 The erection of the scaffold cannot commence prior to review of the shop drawings.  

.2 A competent worker shall supervise erection of the scaffold.  

.3 Professional engineer that prepared shop drawings shall inspect the scaffold before it is 
used to ensure that it is erected in accordance with design drawings.  

.4 Scaffolds:  

.1 Install engineered scaffold, stairs and aluminum track system in accordance with 
approved shop drawings and mock-ups.  

.5 Enclosure and netting:  

.1 Use plastic wrap ties to fasten netting securely to scaffolding where applicable.  

3.2 REMOVAL 

.1 Remove temporary scaffolding and enclosures when approved by DCC Representative.  

.2 Coordinate removal work DCC Representative.         

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 PROTECTION OF PUBLIC TRAFFIC 

.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of 
traffic or use of roadways upon or over which it is necessary to carry out Work or haul 
materials or equipment.  

.2 When working on travelled way:  

.1 Place equipment in position to minimize interference and hazard to travelling 
public.  

.2 Keep equipment units as close together as working conditions permit and 
preferably on same side of travelled way.  

.3 Do not leave equipment on travelled way overnight.  

.3 Close lanes of road only after receipt of written approval from DCC Representative.  

.1 Before re-routing traffic erect suitable signs and devices to Ontario Traffic 
Manual, Book 7: Temporary Conditions.  

.4 Keep travelled way graded, free from pot holes and of sufficient width for required 
number of lanes of traffic.  

.1 Provide 7 m wide minimum temporary roadway for traffic in two-way sections 
through Work and on detours.  

.2 Provide 5 m wide minimum temporary roadway for traffic in one-way sections 
through Work and on detours.  

.5 Provide detours or temporary roads as indicated, and as approved by DCC Representative 
to facilitate passage of traffic around restricted construction area.  

.6 Provide and maintain road access and egress to property fronting along Work under 
Contract and in other areas as indicated, except where other means of road access exist 
that meet approval of DCC Representative.  

1.3 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain signs, flashing warning lights and other devices required to indicate 
construction activities or other temporary and unusual conditions resulting from Project 
Work which requires road user response, as approved on traffic control plan by DCC 
Representative.  

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices to 
Ontario Traffic Manual, Book 7: Temporary Conditions.  
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.3 Place signs and other devices in locations recommended in Ontario Traffic Manual, Book 
7: Temporary Conditions.  

.4 Meet with DCC Representative prior to commencement of Work to prepare list of signs 
and other devices required for project. If situation on site changes, revise list to approval 
of DCC Representative.  

.5 Continually maintain traffic control devices in use:  

.1 Check signs daily for legibility, damage, suitability and location. Clean, repair or 
replace to ensure clarity and reflectance.  

.2 Remove or cover signs which do not apply to conditions existing from day to 
day.  

1.4 CONTROL OF PUBLIC TRAFFIC 

.1 Provide competent flag personnel, trained in accordance with, and properly equipped to 
Ontario Traffic Manual, Book 7:  

.1 When public traffic is required to pass working vehicles or equipment that block 
all or part of travelled roadway. 

.2 When it is necessary to institute one-way traffic system through construction area 
or other blockage where traffic volumes are heavy, approach speeds are high and 
traffic signal system is not in use. 

.3 When workmen or equipment are employed on travelled way over brow of hills, 
around sharp curves or at other locations where oncoming traffic would not 
otherwise have adequate warning. 

.4 Where temporary protection is required while other traffic control devices are 
being erected or taken down. 

.5 For emergency protection when other traffic control devices are not readily 
available. 

.6 In situations where complete protection for workers, working equipment and 
public traffic is not provided by other traffic control devices. 

.7 At each end of restricted sections where pilot cars are required. 

.2 Where roadway, carrying two-way traffic, is restricted to one lane, for 24 hours each day, 
provide portable traffic signal system. 

.1 Adjust, as necessary, and regularly maintain system during period of restriction. 

.2 Ensure signal system meets requirements of Manual of Uniform Traffic Control 
Devices for Streets and Highways. 

1.5 OPERATIONAL REQUIREMENTS 

.1 Maintain existing conditions for traffic throughout period of contract except that, when 
required for construction under contract and when measures have been taken as specified 
and approved by DCC Representative to protect and control public traffic. 
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1.6 TRAFFIC CONTROL PLAN 

.1 Traffic control plan must be submitted and approved by DCC Representative prior to the 
commencement of work affecting traffic. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION  



National Defence  TEMPORARY BARRIERS & ENCLOSURES Section 01 56 00 
KN229979_CN83636 
Steam Vault Asbestos Abatement Page 1  of 3 
CFB Kingston, ON 2025-02-10 

Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used. 

1.2 REFERENCE STANDARDS 

.1 Canadian General Standards Board (CGSB) 

.1 CGSB 1.59-[97], Alkyd Exterior Gloss Enamel. 

.2 CAN/CGSB 1.189-[00], Exterior Alkyd Primer for Wood. 

.2 CSA Group (CSA) 

.1 CSA-O121-[M1978(R2003)], Douglas Fir Plywood. 

1.3 
.1 

.2 

1.4 
.1 

.2 

.3 

.4 

.5 

1.5 
.1 

.2 

INSTALLATION AND REMOVAL 

Provide temporary controls in order to execute Work expeditiously. 

Remove from site all such work after use. 

HOARDING 
Erect temporary site enclosures using 38 x 89 mm construction grade lumber framing at 
600 mm centers and 1200 x 2400 x 13 mm exterior grade fir plywood to CSA O121. 

Apply plywood panels vertically flush and butt jointed. 

Erect and maintain pedestrian walkways including roof and side covers, complete with 
signs and electrical lighting as required by law. 

Paint public side of site enclosure in selected colours with one coat primer to CAN/CGSB 
1.189 and one coat exterior paint to CGSB 1.59. Maintain public side of enclosure in 
clean condition. 

Provide barriers around trees and plants designated to remain. Protect from damage by 
equipment and construction procedures. 

GUARD RAILS AND BARRICADES 
Provide secure, rigid guard rails and barricades around deep excavations, open shafts, 
open stair wells, open edges of floors and roofs.  

Provide as required by governing authorities. 
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1.6 WEATHER ENCLOSURES 

.1 Provide weather tight closures to unfinished door and window openings, tops of shafts 
and other openings in floors and roofs.  

.2 Close off floor areas where walls are not finished; seal off other openings; enclose 
building interior work for temporary heat.  

.3 Design enclosures to withstand wind pressure and snow loading.  

1.7 DUST TIGHT SCREENS 

.1 Provide dust control measures to localize dust generating activities, and for protection of 
workers, finished areas of Work and public.  

.2 Maintain and relocate protection until such work is complete.  

1.8 ACCESS TO SITE 

.1 Provide and maintain access roads, sidewalk crossings, ramps and construction runways 
as may be required for access to Work.  

1.9 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency 
response vehicles.  

1.10 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during performance of 
Work.  

.2 Be responsible for damage incurred by Work, to previous or better condition.  

1.11 PROTECTION OF BUILDING FINISHES 

.1 Provide protection for finished and partially finished building finishes and equipment 
during performance of Work.  

.2 Provide necessary screens, covers, and hoardings.  

.3 Be responsible for damage incurred due to lack of or improper protection.  
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Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 REFERENCE STANDARDS 

.1 Conform to latest date of issue of referenced standards in effect on date of submission of 
Tender, except where specific date or issue is specifically noted.  

1.3 QUALITY 

.1 Products, materials, equipment and articles incorporated in Work shall be new, not 
damaged or defective, and of best quality for purpose intended. If requested, furnish 
evidence as to type, source and quality of products provided.  

.2 Within 7 Calendar days of written request by DCC Representative, submit following 
information for materials and equipment proposed for supply:  

.1 Name and address of manufacturer.  

.2 Trade name, model catalogue number.  

.3 Performance and test data.  

.4 Manufacturers installation instructions.  

.5 Evidence of arrangement to procure.  

.3 Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections. Inspection does not relieve responsibility, but is 
precaution against oversight or error. Remove and replace defective products at own 
expense and be responsible for delays and expenses caused by rejection.  

.4 Should disputes arise as to quality or fitness of products, decision rests strictly with DCC 
Representative based upon requirements of Contract Documents.  

.5 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 
particular or like item throughout building.  

.6 Permanent labels, trademarks and nameplates on products are not acceptable in 
prominent locations, except where required for operating instructions, or when located in 
mechanical or electrical rooms.  

1.4 CONTRACTOR'S OPTIONS FOR SELECTING MATERIALS FOR 
TENDERING 

.1 Products specified by naming three or more, select any product named. Materials listed as 
"Acceptable Products" within the contents of this specification identify products known 
to meet the specified criteria. Other products may exist which meet the requirements 
specified but have not been listed as "Acceptable Products".  
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1.5 SUBSTITUTION 

.1 No substitutions will be permitted after tender award except under special circumstances 
described herein.  

.2 A substitution request must include statements of respective costs of items originally 
specified and the proposed substitution and itemize any differences in quality, 
performance and warranty.  

.3 A substitution request may be considered by the DCC Representative if:  

.1 materials selected from those specified are not available, discontinued; or  

.2 delivery date of materials selected from those specified would unduly delay 
completion of contract; and  

.3 alternative material to those specified is equivalent in quality, performance and 
warranty to the material specified and will result in a credit to the Contract 
amount.  

.4 Should substitution be accepted either in part or in whole, assume full responsibility and 
cost when substitution affects other work on project. Pay for design or drawing changes 
required as result of substitution.  

.5 Amounts of all credits arising from approval of substitution will be determined by DCC 
Representative and Contract Price will be reduced accordingly.  

1.6 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions when applicable.  

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact. Do not remove from packaging or bundling until 
required in Work.  

.3 Store products subject to damage from weather in weatherproof enclosures.  

.4 Touch-up damaged factory finished surfaces to DCC Representative's satisfaction. Use 
touch-up materials to match original. Do not paint over name plates.  

1.7 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work.  

.2 Products supplied by Owner will coordinated by DCC Representative, unless otherwise 
noted in Contract Documents.  
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1.8 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 
manufacturer's instructions. Do not rely on labels or enclosures provided with products. 
Obtain written instructions directly from manufacturers.  

.2 Notify DCC Representative in writing, of conflicts between specifications and 
manufacturer's instructions, so that DCC Representative will establish course of action.  

.3 Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes DCC Representative to require removal and re-installation at no 
increase in Contract Price or Contract Time.  

1.9 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 
skilled in respective duties for which they are employed. Immediately notify DCC 
Representative if required Work is such as to make it impractical to produce required 
results.  

.2 Do not employ anyone unskilled in their required duties. DCC Representative reserves 
right to require dismissal from site, workers deemed incompetent or careless.  

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 
DCC Representative, whose decision is final.  

1.10 CO-ORDINATION  

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous 
supervision.  

.2 Be responsible for coordination and placement of openings, sleeves and accessories.  

1.11 CONCEALMENT 

.1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except 
where indicated otherwise.  

.2 Before installation, inform DCC Representative if there is interference. Install as 
approved by DCC Representative.  

1.12 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified 
as defective or unacceptable. Co-ordinate adjacent affected Work as required.  

.2 Perform remedial work by specialists familiar with materials affected. Perform in a 
manner to neither damage nor put at risk any portion of Work.  
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1.13 LOCATION OF FIXTURES 

.1 Consider location of fixtures, outlets, and mechanical and electrical items indicated as 
approximate.  

.2 Inform DCC Representative of conflicting installation. Install as approved by DCC 
Representative.  

1.14 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent 
materials, unless indicated otherwise.  

.2 Prevent electrolytic action between dissimilar metals and materials.  

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior 
work, unless stainless steel or other material is specifically requested in affected 
specification Section.  

.4 Space anchors within individual load limit or shear capacity and ensure they provide 
positive permanent anchorage. Wood, or any other organic material plugs are not 
acceptable.  

.5 Keep exposed fastenings to a minimum, space evenly and install neatly.  

.6 Fastenings which cause spalling or cracking of material to which anchorage is made are 
not acceptable.  

1.15 FASTENINGS - EQUIPMENT 

.1 Use fastenings of standard commercial sizes and patterns with material and finish suitable 
for service.  

.2 Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 304 
stainless steel for exterior areas.  

.3 Bolts may not project more than one diameter beyond nuts.  

.4 Use plain type washers on equipment, sheet metal and soft gasket lock type washers 
where vibrations occur. Use resilient washers with stainless steel.  

1.16 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing structural 
member, unless specifically indicated without written approval of DCC Representative.  
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1.17 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, execute Work at times 
approved by DCC Representative, with minimum of disturbance to Work, building 
occupants, pedestrian and vehicular traffic.  

.2 Protect, relocate or maintain existing active services. When services are encountered 
notify DCC Representative, cap off in manner approved by authority having jurisdiction. 
Stake and record location of capped service.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 SUBMITTALS 

.1 Submit to the DCC representative copies of the following documents, including updates 
issued: 

.1 Health and Safety Policy & Program as indicated in paragraph 1.9, prior to 
commencement of work on the work site. 

.2 Reports or directions issued by authorities having jurisdiction, immediately upon 
issuance from that authority. 

.3 Accident or Incident Reports, within 24 hrs of occurrence. 

.2 Submit other data, information and documentation upon request by the DCC 
representative as stipulated elsewhere in this section. 

1.2 COMPLIANCE REQUIREMENTS 

.1 Comply with the latest edition of the Ontario Occupational Health and Safety Act, and 
the Regulations made pursuant to the Act. 

.2 Observe and enforce construction safety measures required by: 

.1 National Building Code of Canada (latest edition). 

.2 The Ontario Workplace Safety & Insurance Board (WSIB). 

.3 Municipal statutes and ordinances. 

.3 In event of conflict between any provisions of above authorities the most stringent 
provision shall apply. 

.4 Provide and maintain WSIB worker’s compensation coverage for all employees for the 
duration of the contract.  Prior to commencement of the work, at the time of Interim 
Completion and prior to final payment, provide to the DCC representative a clearance 
certificate from the WSIB indicating that the Contractor’s account is in good standing.    

1.3 RESPONSIBILITY 

.1 The Contractor is responsible for safety of persons and property on the work site and for 
protection of federal employees and the general public circulating adjacent to work site 
operations to extent that they may be affected by conduct of work. 

.2 The Contractor is to enforce compliance by workers and other persons granted access to 
work site with safety requirements of Contract Documents, applicable federal, provincial, 
and local statues, regulations, and ordinances, and with the Contractor’s Health and 
Safety Program. 
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.3 Should an unforeseen or peculiar safety related hazard or condition become evident 
during performance of work, immediately take measures to rectify the situation and 
prevent damage or harm. Advise the DCC representative verbally and in writing of the 
hazard or condition. 

1.4 SITE CONTROL AND ACCESS 

.1 Delineate and isolate the work area(s) from adjacent and surrounding areas to maintain 
control of all work area access points so that access to the project site work areas is 
restricted to authorized personnel only.  The public way site delineation requirements 
shall meet or exceed the prescribed requirements specified in the Ontario Occupational 
Health and Safety Act & Regulations, specifically Section 64-65 (O. Reg. 213/91). 

.2 Make provisions for granting permission to access onto work site to all persons who 
require access. Procedures for granting permission to access are to be in accordance with 
the Ontario Occupational Health and Safety Act, and the Regulations made pursuant to 
the Act and the Contractor’s Health and Safety Program.  

.3 Ensure persons granted access to the work site are in possession of and wear the 
minimum personal protective equipment (PPE) designated by the Contractor’s Health and 
Safety Program.  Ensure persons granted access to the work site are provided with, 
trained in the use of, and wear, appropriate PPE that are required above and beyond the 
designated minimums previously noted and as specifically related to the work site 
activity that they are involved in.  Be responsible for the efficacy of the PPE that is 
provided above and beyond the designated minimums. 

.4 For the purpose of this contract, the following are activities that will be required to be 
performed on the work site by DND forces and other Contractor(s).  Control of the work 
site access and activities remain the responsibility of the Contractor as detailed within 
this specification section. 

.1 Real Property Operations Detachment Kingston, throughout the project where 
required (for example, base issued permits, service shut-downs, locates, etc.)  

.5 Erect signage at access points and at other strategic locations around the work site clearly 
identifying the work site area(s) as being “off-limits” to non-authorized persons. Signage 
must be professionally made with well understood graphic symbols and is not to be used 
as advertising but for the specific use as related to site safety and key contact information.  

.1 Information to be provided on the signage is as follows: 

.1 Project Name/Description:  

.2 Contractor Company Name:  

.3 Project Superintendent’s Name/Phone No.:  

.4 DCC Point of Contact Name/Phone No.: 

.6 Secure the work site at all times to protect against un-authorized access. 
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1.5 FILING OF NOTICE 

.1 File Notice of Project and any other required Notices with the Ontario Ministry of Labour 
prior to commencement of the work.  Provide the DCC representative with a copy of the 
filed Notice(s) prior to commencement of the work. 

1.6 PERMITS 

.1 Obtain permits, licenses and compliance certificates at appropriate times and frequencies 
as required by the authorities having jurisdiction, for example CFB Kingston Hot Work 
Permit. 

.2 Post all permits, licenses and compliance certificates on work site and provide copies to 
the DCC representative. 

1.7 PROJECT/SITE CONDITIONS 

.1 DND has provided the following list of known hazardous substances and/or hazardous 
conditions at the work site which should be considered for inclusion on the Constructor’s 
hazard assessment, as health or environmental hazards and shall be properly managed 
should they be encountered as part of the work: 

.1 General construction type hazards;  

.2 Designated substances and hazardous materials, where applicable; 

.3 Working at heights; 

.4 Mechanical hazards; 

.5 Electrical hazards; 

.6 Excavation and trenching hazards; 

.7 Confined Space Entry hazards – please ensure any confined spaces are entered 
with precautions that meet or exceed the prescribed requirements of the Ontario 
Occupational Health and Safety Act & Confined Space Regulation O. Reg. 
632/05. 

.8 Contractors are required to be aware of the known hazardous substances and/or 
hazardous conditions and are to include in their tender price all work associated 
in working with, in and around the hazards. 

.2 The above lists shall not be construed as being complete and inclusive of all safety and 
health hazards encountered as a result of Contractor’s operations during the course of 
work. Include above items into the hazard assessment program specified herein. 

1.8 MEETINGS 

.1 Prior to commencement of work attend a pre-commencement meeting conducted by the 
DCC representative. Ensure minimum attendance by contractor’s site superintendent. The 
DCC representative will advise of time, date and location of the meeting and will be 
responsible for recording and distributing the minutes. 
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.2 Conduct site specific occupational health and safety meetings as required by the Ontario 
Occupational Health and Safety Act, and the Regulations made pursuant to the Act. 

.3 Record and post minutes of all meetings in plain view on the work site. Make copies 
available to the DCC representative upon request. 

1.9 HEALTH AND SAFETY POLICY & PROGRAM 

.1 Contractors are required under the Ontario Occupational Health and Safety Act, and the 
Regulations made pursuant to the Act to have in place a Health and Safety policy and 
program to support the policy.  Compliance requirements for the content, detail and 
implementation of the policy and program resides with the Ontario Ministry of Labour.  
For the purpose of this contract the Health and Safety policy & program shall include, a 
signed / dated (current) safety policy statement and a program to support the policy (safe 
work procedures & practices, etc.) a site-specific hazard assessment that acknowledges, 
assesses and addresses the hazardous substances and/or hazardous conditions known and 
identified in paragraph 1.7 above, and on-going hazard assessment(s) shall be performed 
during the progress of work identifying and documenting new or known & potential 
health risks and safety hazards not previously known and identified. 

.2 Provide a copy of the Health and Safety Policy & Program to the DCC representative 
prior to commencement of work on the work site.  The copy provided to the DCC 
representative is for the purpose of review against the contract requirements related to the 
known hazardous substances and/or hazardous conditions.  The review is not to be 
construed to imply approval by the DCC representative that the program is complete, 
accurate and legislatively compliant with the Ontario Occupational Health and Safety 
Act, and the Regulations made pursuant to the Act, and shall not relieve the Contractor of 
their legal obligations under such legislation.  

1.10 ACCIDENT REPORTING 

.1 Investigate and report incidents and accidents as required by the Ontario Occupational 
Safety and Health Act, and the Regulations made pursuant to the Act.   

.2 For the purpose of this contract immediately notify DCC representative, investigate and 
provide a report within 24 hours to the DCC representative on incidents and accidents 
that involve: 

.1 A resulting injury that may or may not require medical aid but involves lost time 
at work by the injured person(s). 

.2 Exposure to toxic chemicals or substances. 

.3 Property damage. 

.4 Interruption to adjacent and/or integral infrastructure operations with potential 
loss implications.   
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.3 In the investigation and reporting of incidents and accidents, the Contractor is required to 
respond in a timely fashion to correct the action that was deemed to have caused the 
incident and/or accident and advise in writing on the action taken to prevent a re-
occurrence of the incident and/or accident. 

1.11 RECORDS ON SITE 

.1 Maintain on site a copy of the safety documentation as specified in this section and any 
other safety related reports and documents issued to or received from the authorities 
having jurisdiction. 

.2 Upon request, make copies available to the DCC representative. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section Not Used.  

1.2 REFERENCE STANDARDS 

.1 This section to be followed if indicated in contract documents.  

.2 Owner's identification of existing survey control points and property limits. 

1.3 QUALIFICATIONS OF SURVEYOR 

.1 Qualified registered land surveyor, licensed to practice in Place of Work, acceptable to 
DCC Representative.  

1.4 SURVEY REFERENCE POINTS 

.1 Use when applicable.  

.2 Existing base horizontal and vertical control points are designated on drawings.  

.3 Locate, confirm and protect control points prior to starting site work. Preserve permanent 
reference points during construction.  

.4 Make no changes or relocations without prior written notice to DCC Representative.  

.5 Report to DCC Representative when reference point is lost or destroyed, or requires 
relocation because of necessary changes in grades or locations.  

.6 Require surveyor to replace control points in accordance with original survey control.  

1.5 SURVEY REQUIREMENTS 

.1 Use when applicable.  

.2 Establish two permanent bench marks on site, referenced to established bench marks by 
survey control points. Record locations, with horizontal and vertical data in Project 
Record Documents.  

.3 Establish lines and levels, locate and lay out, by instrumentation.  

.4 Stake for grading, fill, topsoil placement and landscaping features.  

.5 Stake slopes and berms.  

.6 Establish pipe invert elevations.  
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.7 Stake batter boards for foundations.  

.8 Establish foundation column locations and floor elevations.  

.9 Establish lines and levels for mechanical and electrical work.  

1.6 EXISTING SERVICES 

.1 Before commencing work, establish location and extent of service lines in area of Work, 
all Base and Provincial Locates must be in hand before work may commence.  

.2 Remove abandoned service lines within 2m of structures. Cap or otherwise seal lines at 
cut-off points as approved by DCC Representative.  

.3 Notify DCC Representative prior to backfill or capping of any utilities below grade.  

1.7 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as 
approximate.  

.2 Locate equipment, fixtures and distribution systems to provide minimum interference and 
maximum usable space and in accordance with manufacturer's recommendations for 
safety, access and maintenance.  

.3 Inform DCC Representative of impending installation and obtain approval for actual 
location.  

.4 Submit field drawings to indicate relative position of various services and equipment to 
DCC Representative.  

1.8 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses.  

.2 Record locations of maintained, re-routed and abandoned service lines.  

1.9 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit name and address of Surveyor to DCC Representative.  

.2 Submit certificate signed by surveyor certifying and noting those elevations and locations 
of completed Work that conform and do not conform with Contract Documents.  
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1.10 SUBSURFACE CONDITIONS 

.1 Promptly notify DCC Representative in writing if subsurface conditions at Place of Work 
differ materially from those indicated in Contract Documents, or a reasonable assumption 
of probable conditions based thereon.  

.2 After prompt investigation, should DCC Representative determine that conditions do 
differ materially; instructions may be issued for changes in Work as provided in Changes 
and Change Orders. 

Part 2 PRODUCTS 

2.1 NOT USED 

.1 Not Used.  

Part 3 EXECUTION 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures.  

.2 Notify DCC Representative in advance of cutting or alteration which affects structural 
integrity of elements of project. 

1.3 MATERIALS 

.1 Required for original installation.  

1.4 PREPARATION 

.1 Inspect existing conditions, including elements subject to damage or movement during 
cutting and patching.  

.2 After uncovering, inspect conditions affecting performance of Work.  

.3 Beginning of cutting or patching means acceptance of existing conditions.  

.4 Provide supports to assure structural integrity of surroundings; provide devices and 
methods to protect other portions of project from damage.  

.5 Provide protection from elements for areas which are to be exposed by uncovering work.  

1.5 EXECUTION 

.1 Execute cutting, fitting, and patching including excavation and fill, to complete Work.  

.2 Fit several parts together, to integrate with other Work.  

.3 Uncover Work to install ill-timed Work.  

.4 Remove and replace defective and non-conforming Work.  

.5 Provide openings in non-structural elements of Work for penetrations of mechanical and 
electrical Work.  

.6 Execute Work by methods to avoid damage to other Work, and which will provide proper 
surfaces to receive patching and finishing.  
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.7 Restore work with new products in accordance with requirements of Contract 
Documents.  

.8 Fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through 
surfaces.  

.9 Provide firestopping in to maintain the integrity of fire separations, including:  

.1 Protecting penetrations at fire-resistance rated wall, ceiling or floor construction.  

.2 Using construction joint fire stops and building perimeter fire stops to protect 
gaps at fire separations and between fire separations and other construction 
assemblies.  

.10 Refinish surfaces to match adjacent finishes: Refinish continuous surfaces to nearest 
intersection or as indicated in contract documents. Refinish assemblies by refinishing 
entire unit.  

.11 Conceal pipes, ducts and wiring in floor, wall and ceiling construction of finished areas 
except where indicated otherwise.  

1.6 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 74 00 – 
Cleaning and Waste Management. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Not Used.  

1.2 REFERENCE STANDARDS 

.1 Conduct cleaning and disposal operations in accordance with all Federal, Provincial or 
Municipal regulatory requirements and guidelines for environmental protection.  

.2 Provide adequate ventilation during use of volatile or noxious substances. Use of building 
ventilation system is not permitted for this purpose.  

.3 This section does not apply to cleaning associated with hazardous material removal and 
disposal operations. Cleaning of these areas is covered in other sections. Once certified as 
safe by DCC Representative cleaning methods specified herein are applicable.  

1.3 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris. 

.1 Remove construction debris, waste materials, packaging from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.2 Clear snow and ice from access to building, bank/pile snow in designated areas only.  

.3 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris.  

.4 Provide on-site containers for collection of waste materials and debris.  

.5 Dispose of waste materials and debris at regulated waste facility off site.  

.6 Clean interior areas prior to start of finishing work, and maintain areas free of dust and 
other contaminants during finishing operations.  

.7 Store volatile waste in covered metal containers, and remove from premises at end of 
each working day.  

.8 Provide adequate ventilation during use of volatile or noxious substances. Use of building 
ventilation systems is not permitted for this purpose.  

.9 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and 
as recommended by cleaning material manufacturer.  

.10 Schedule cleaning operations so that resulting dust, debris and other contaminants will 
not fall on wet, newly painted surfaces nor contaminate building systems.  
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1.4 FINAL CLEANING 

.1 When Work is Substantially Completed remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work.  

.2 Remove waste products and debris and leave Work clean and suitable for occupancy.  

.3 Prior to final review remove surplus products, tools, construction machinery and 
equipment.  

.4 Do not burn waste materials on site. 

.5 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris.  

.6 Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome, porcelain 
enamel, baked enamel, plastic laminate, and mechanical and electrical fixtures. Replace 
broken, scratched or disfigured glass if damaged by the Work.  

.7 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical 
fixtures, furniture fitments, walls, and floors, if caused by the Work.  

.8 Clean lighting reflectors, lenses, and other lighting surfaces.  

.9 Vacuum clean and dust building interiors, behind grilles, louvres and screens.  

.10 Wax, seal, shampoo or prepare floor finishes, as recommended by manufacturer.  

.11 Inspect finishes, fitments and equipment and ensure specified workmanship and 
operation.  

.12 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of 
grounds.  

.13 Remove dirt and other disfiguration from exterior surfaces.  

.14 Clean and sweep roofs, gutters, areaways, and sunken wells.  

.15 Sweep and wash clean paved areas.  

.16 Clean equipment and fixtures to sanitary condition; clean or replace filters of mechanical 
equipment.  

.17 Clean roofs, downspouts, and drainage systems.  

.18 Remove debris and surplus materials from crawl areas and other accessible concealed 
spaces.  
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.19 Remove snow and ice from access to building.  

1.5 WASTE MANAGEMENT AND DISPOSAL 

.1 Complete in accordance with 01 35 43 - ENVIRONMENTAL PROTECTION section.  

Part 2 PRODUCTS 

2.1 NOT USED 

.1 Not Used.  

Part 3 EXECUTION 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION 
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Part 1 General 

1.1 DEFINITIONS 

.1 Redline Drawings are those prepared by the Contractor as it constructs the project and 
upon which it documents the actual locations of the building components and site 
components and changes to the original contract. 

.2 Record Drawings are prepared by the Consultant or Designer of Work based on 
information taken from the Contractors Redline Drawings, are not included in the scope 
of work unless stated in the contract documents 

1.2 GENERAL 

.1 The following shall be submitted in the close out package for approval in folders 
described in this divisional section.  

.1 Scanned Redline Drawings  

.2 Field Survey Data  

.3 O&M Manual  

.4 Approved Shop Drawings  

.5 Warranty Information and if available;  

.6 Reports  

.7 Spare parts, special tools and maintenance materials, as indicated in contract 
documents.  

1.3 FORMAT 

.1 The main folder structure for the closeout package submittal is to be organized as 
follows;  

.1 Redline Drawings  

.2 Field Survey Data  

.3 O&M Manual  

.4 Approved Shop Drawings  

.5 Warranty Information  

.6 Reports  

.7 Spare parts, special tools and maintenance materials, as indicated in contract 
documents.  

.2 Only electronic format is to be submitted.  

.3 Allow ten (10) working days for closeout package to be reviewed by DCC 
Representative.  
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.4 All Cover Sheets: Project Title, Building Number, Drawing Number, Project Number, 
DCC KN Number and identify subject matter of contents.  

.5 Arrange content by Specification Section numbers and sequence of Table of Contents.  

.6 Provide separate sections for each separate product and system, with typed description of 
product and major component parts of equipment.  

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  

.2 Three weeks prior to Substantial Completion of the Work, submit to the DCC 
Representative, an electronic copy of operating and maintenance manuals in English.  

.3 Provide spare parts, maintenance materials and special tools of same quality and 
manufacture as products provided in Work.  

1.5 REDLINE DRAWINGS 

.1 As-Builts, Field Record Drawings and Redlines are interchangeable terms meaning 
Redlines.  

.2 Contractor is to provide a printed copy of the drawing set for the intended purpose of 
creating redline drawings with the words "Redlines" in red written on each page.  

.3 Contractor to record changes in red as made and authorized on one set of prints referred 
to as "Redline Drawings" and at substantial completion of project and prior to final 
inspection scan and submit drawings to DCC Representative. DCC Representative will 
review and initial to concur with the content of the final markups.  

.4 All Site Instruction Numbers and Change Order Numbers are to be annotated on the 
Redline Drawing set.  

.5 Contractor to maintain information on project site drawings and record accurately, 
deviations of newly installed or existing plant works from Contract documents during 
construction.  

.6 The Contractor shall ensure but not limit to the recording of the following information on 
the original Redline drawings:  

.1 Depths of various elements of foundation in relation to first floor level or 
finished grade elevation.  

.2 Horizontal and vertical locations of existing and new underground utilities and 
appurtenances as well as the alignment, bend and curves of buried utilities such 
as communication, power, water, sewer, storm and natural gas ducts, pipes and 
lines shall be surveyed and be geographically referenced to the coordinate system 
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of the drawing or accurately dimensioned to surfaces features shown in the 
drawing.  

.3 Locations of internal utilities and appurtenance concealed in construction, 
referenced to visible and accessible features of structure.  

.4 Field changes of dimension and detail, such as but not limited to:  
.1 For Buildings: Door locations, duct sizes, piping valve, and equipment 

layout, cable tray alignment.  
.2 For Civil/Utilities: road widths, curve radii, alignment, curb radii, 

sidewalk extents, conduit/pipe sizes.  
.5 Changes made by Change Order.  
.6 Utilities shall be identified as abandoned, existing or new.  

1.6 FIELD SURVEYING & DATA FILE 

.1 Contractor to notify the DCC Representative with two (2) working days notice if any 
buried utility or infrastructure is being exposed to allow DND Surveyor to survey.  

.2 DND surveyor is allowed access to site to survey.  

.3 Should DND surveyor require special site safety training, the Contractor will notify DCC 
Representative prior to allow time to be trained.  

.4 Should the Contractor have their own Surveyor, and data is collected, it will be submitted 
with the closeout package.  

.5 Field survey performed for Municipal/Civil/Marine Works forming Part of Project shall:  

.1 Be collected in ASCii format and shape file.  

.2 ASCii file (Test File) shall contain point ID, Northing, Easting, Elevation and 
Descriptor.  

.3 Shape files (.shp, ESR1 format) shall include point ID, Northing, Easting, 
Elevation and Descriptor.  

1.7 O&M MANUALS 

.1 Electronic files are to be arranged and indexes into the same numerical order as the 
contract Specification Section. A maximum of 300 pages per file.  

.2 The use of Bookmarks within PDF is an acceptable practice.  

.3 Warranties are to remain in the Manual under each section.  

.4 Table of Contents for Each Volume: provide Project Title, Building Number, Drawing 
Number, DND Project Number, DCC KN Number;  

.1 Date of submission; names.  
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.2 Addresses, and telephone numbers of Contractor with name of responsible 
parties.  

.3 List of products and systems, indexed to content of volume.  

.5 For each product or system:  

.1 List names, addresses and telephone numbers of subcontractors and suppliers, 
including local source of supplies and replacement parts.  

.6 Product Data: mark each sheet to identify specific products and component parts, and 
data applicable to installation; delete inapplicable information.  

.7 Text: as required to supplement product data.  

.1 Provide logical sequence of instructions for each procedure, incorporating 
manufacturer's instructions specified in Section 01 45 00 - Quality Control.  

1.8 APPROVED SHOP DRAWINGS 

.1 Only copies of approved shop drawings and product data are to be submitted. Rejected 
and non-approved shop drawings and product data are not to be included.  

.2 Approved shop drawings for temporary works required to facilitate construction and that 
will be removed during or at the completion of construction are not required to be 
submitted in the closeout package.  

1.9 WARRANTY 

.1 A Cover Sheet and Table of Contents containing all project related warranties with each 
item’s expiry date is to be created.  

.2 All project related warranties are to be copied into this folder listed by specification 
section.  

.3 Submit a summary of warranty information to DCC Representative for any warranties.  

.1 Name of item.  

.2 Model and serial numbers.  

.3 Location where installed.  

.4 Name and phone numbers of manufacturers or suppliers.  

.5 Names, addresses and telephone numbers of sources of spare parts.  

.6 Warranties and terms of warranty: include one-year overall warranty of 
construction. Indicate items that have extended warranties and show separate 
warranty expiration dates.  

.7 Cross-reference to warranty certificates as applicable.  

.8 Duration of warranty period.  

.9 Summary of maintenance procedures required to continue warranty in force.  
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1.10 EQUIPMENT AND SYSTEMS 

.1 For each item of equipment and each system include description of unit or system, and 
component parts.  

.1 Give function, normal operation characteristics and limiting conditions. 

.2 Include performance curves, with engineering data and tests, and complete 
nomenclature and commercial number of replaceable parts.  

.2 Panel board circuit directories: provide electrical service characteristics, controls, and 
communications.  

.3 Include installed colour coded wiring diagrams. 

.4 Operating Procedures: include start-up, break-in, and routine normal operating 
instructions and sequences.  

.1 Include regulation, control, stopping, shut-down, and emergency instructions. 

.2 Include summer, winter, and any special operating instructions.  

.5 

.6 

.7 

.8 

.9 

.10 

.11 

.12 

.13 

 

Maintenance Requirements: include routine procedures and guide for trouble-shooting; 
disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, 
and checking instructions.  

Provide servicing and lubrication schedule, and list of lubricants required. 

Include manufacturer's printed operation and maintenance instructions.  

Include sequence of operation by controls manufacturer.  

Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance.  

Provide installed control diagrams by controls manufacturer. 

Provide Contractor's co-ordination drawings, with installed colour coded piping 
diagrams.  

Provide charts of valve tag numbers, with location and function of each valve, keyed to 
flow and control diagrams.  

Provide list of original manufacturer's spare parts, current prices, and recommended 
quantities to be maintained in storage.  
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1.11 MATERIALS AND FINISHES 

.1 Building products, applied materials, and finishes: include product data, with catalogue 
number, size, composition, and colour and texture designations.  

.1 Provide information for re-ordering custom manufactured products.  

.2 Instructions for cleaning agents and methods, precautions against detrimental agents and 
methods, and recommended schedule for cleaning and maintenance.  

.3 Moisture-protection and weather-exposed products: include manufacturer's 
recommendations for cleaning agents and methods, precautions against detrimental 
agents and methods, and recommended schedule for cleaning and maintenance.  

.4 Additional requirements: as specified in individual specifications sections.  

1.12 MAINTENANCE MATERIALS 

.1 Spare Parts:  

.1 Provide spare parts, in quantities specified in individual specification sections to 
DCC Representative.  

.2 Provide items of same manufacture and quality as items in Work.  

.3 Deliver to location as approved by DCC Representative; place and store.  

.4 Receive and catalogue items.  
.1 Submit inventory listing to DCC Representative.  
.2 Include approved listings in Maintenance Manual.  

.2 Extra Stock Materials:  

.1 Provide maintenance and extra materials, in quantities specified in individual 
specification sections to DCC Representative.  

.2 Provide items of same manufacture and quality as items in Work.  

.3 Deliver to location as approved by DCC Representative; place and store.  

.4 Receive and catalogue items.  
.1 Submit inventory listing to DCC Representative.  
.2 Include approved listings in Maintenance Manual.  

.3 Special Tools:  

.1 Provide special tools, in quantities specified in individual specification section to 
DCC Representative.  

.2 Provide items with tags identifying their associated function and equipment.  

.3 Deliver to location as approved by DCC Representative; place and store.  

.4 Receive and catalogue items.  
.1 Submit inventory listing to DCC Representative.  
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.2 Include approved listings in Maintenance Manual.  

1.13 DELIVERY, STORAGE AND HANDLING 

.1 Store spare parts, maintenance materials, and special tools in manner to prevent damage 
or deterioration.  

.2 Store in original and undamaged condition with manufacturer's seal and labels intact.  

.3 Store components subject to damage from weather in weatherproof enclosures.  

.4 Store paints and freezable materials in a heated and ventilated room.  

.5 Remove and replace damaged products at own expense and for review by DCC 
Representative.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used.  

Part 3 Execution 

3.1 NOT USED 

.1 Not Used.  

END OF SECTION 


